

SECRET

ORA-0836-65
Copy 2 of 6

Contract No. BH-1934
Task Order No. 4
Amendment No. 1

28 APR 1965

Raytheon Company
Space & Information Systems Division
Autometric Operation
Alexandria, Virginia

Gentlemen:

1. This document constitutes Amendment No. 1 to Task Order No. 4 issued under Contract No. BH-1934 between the parties hereto, and said Task Order is amended as hereinafter set forth.

2. Pursuant to the provisions of Clause No. 3 to your General Provisions entitled, LIMITATION OF COSTS, the Contractor has notified the contracting Officer that he expects to exceed the estimated cost established under this Task Order No. 4. As a result of further negotiations with the contractor, the parties hereto have agreed upon an increase in estimated cost of \$16,334.85. In addition, the parties have agreed that the total estimated costs and fixed fees established under Task Order No. 3 and Task Order No. 4, as amended, shall constitute a ceiling for a total reimbursement under these Task Orders. As a result of the foregoing, the total estimated cost for Task Order No. 4 is revised to read, \$28,123.85.

3. All other terms, conditions and requirements of this Task Order remain unchanged.

4. Please indicate your receipt and acceptance of this Amendment by executing the original and two copies hereof. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

[Redacted Signature Box]

Contracting Officer

ACKNOWLEDGED & ACCEPTED
Raytheon Company

[Redacted Name Box]

TITLE General Manager

DATE May 4, 1965

SECRET

25X1

25X1