

Special Handling

27 April 1966

MEMO FOR THE RECORD

SUBJECT: Meeting Held at [redacted] 20 and 21 April 1966

TO: SMRSD

1. Attendees:

[redacted] Hq (Chairman)
[redacted] - Hq

2. Purpose of Meeting - To review [redacted] Program and select spares for Flight Test at [redacted]

3. [redacted] opened the meeting stating that field testing of APQ-93 Radar System was suspended at [redacted] approximately January 1965 and the two systems at [redacted] plus certain selected spares and support equipment were returned to [redacted]. Present plans are to resume field testing in June 1966 with the goal of achieving operational capability in August 1966.

To support the field test, additional spares will be needed. [redacted] has identified these needed spares to Hqs who will direct [redacted] to submit a purchase request to [redacted]. The value of these spares will be approximately \$40,000.00.

Film requirements for field test will be supported by [redacted]. Hq will notify [redacted] when to pick up film support for operational use. Film and spools have been identified to [redacted] along with projected operational needs.

[redacted] will review spare parts delivered and on hand to determine those items subject to shelf life that should be replaced or tested.

The next subject discussed was provisioning spares for one year support for operational program. The contractor wanted to know what documentation (PPB, MSPL, Figure 1, etc.) would be required and to what extent would parts breakdown be carried. In view of the fact that only three systems (the two that were in the field and the R&D model at contractor's plant) are involved, [redacted] recommended that contractor

Special Handling

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

Special Handling

provide a dollar quote for preparing PPB to module level, MSPL, Figure 1's. The cost for this documentation will then be evaluated by Hq and decision made as to how much documentation will be bought for the three systems.

4. After evaluation of cost of documentation, [REDACTED] will schedule a spares provision for support of the operational program. It appears this provisioning will be held at contractor's plant during June 1966.

25X1A

[REDACTED]

[REDACTED]

25X1A

Special Handling