

SECRET

OKC-2324

Copy 2 of 6.

25 September 1961

MEMORANDUM FOR THE RECORD

SUBJECT : Perkin-Elmer Camera

25X1A

1. At a meeting on 22 September 1961 attended by Messrs. Bissell
[redacted] of Project Headquarters and Messrs. [redacted]
[redacted] of Perkin-Elmer, the following decisions were
reached:

25X1A

a. Camera #1 will be built with the existing optics and is
expected to be ready for test in the C-119 in December per
attached schedule.

b. Camera #2 will be constructed with the revised optical
system as previously submitted by P-E.

c. Glass for three cameras will be purchased, to include
optics for Camera #2. 25X1A

2. We were assured that [redacted] will continue to be closely
associated with this project. 25X1A

3. An overrun of approximately [redacted] is forecasted according
to the attached cost summary. This overrun has developed since the
3 April financial estimates were submitted and is not attached to prior
overruns made apparent at that time.

25X1A

[redacted]
SA/TA/DPD

- Cy 1 - C/DB/DPD (w/att.)
- 2 - Contr.St/DPD (w/att.)
- 3 - SA/TA/DPD
- 4 - AC/DPD
- 5 - DB/DPD
- 6 - RI/DPD


SECRET

pe J J Sep 61

25X1A

Through August 25	Cost To Complete	Cost At Completion	April 3 Estimate	Variant
----------------------	---------------------	-----------------------	---------------------	---------

Engineering
Manufacturing
Quality Control
TOTAL LABOR &
OVERHEAD
Purchases
Raw Glass
Travel
PRIME COST
G & A
TOTAL COST
Fee
TOTAL



#4

P-E

ITEMS FOR DISCUSSION

22 September 1961

1. Schedule - (Separate Attachment)
2. Additional Support - Contractor Action
to Attain Schedule
3. Corporate Organization Chart
4. Project Organization Chart
5. Personnel Chart
6. Cost Summary

Additional Support

<u>Item</u>	<u>Action</u>
Personnel Transfers	Confirm all arrangements for transfers by September 25, 1961.
Optical Shop	Maintain highest priority for Special Projects. Fulltime coordination for all glass in process.
Facility Services, Personnel, and Equipment	Provide additional administrative and clerical personnel to support technical personnel - Provide additional facility support equipment (analog computer, car, etc.).
Purchasing Expedition	Provide resident purchasing department personnel to accelerate procurement processing and vigorous liaison with vendors.
Unclassified Projects Out of Facility	Provide engineering and manufacturing support outside of facility to accomplish unclassified areas of program.
Double-Shift Manufacturing Personnel	Establish number of personnel in all shops available for night shift operation when required.
Back-up Personnel	Recruit additional back-up personnel [redacted] to be cleared and made available to program if required.

25X1A

25X1A

25X1A

Approved For Release 2000/08/28 : CIA-RDP67B00820R000400020026-2

Next 1 Page(s) In Document Exempt

Approved For Release 2000/08/28 : CIA-RDP67B00820R000400020026-2

25X1A	"A"	"B"	"C"
	Additional Personnel Required	Cleared -- Unassigned	Back up Personnel to be assigned
Sr. Staff Engineers			
Elec. Engineers			
Mech. Engineers			
Optical Engineers			
Mfg. Engineers			
Test Engineers			
Administrative Service			
Designers - Draftsmen			
Mech. Technicians			
Elec. Technicians			

In addition to those personnel required for immediate use in the facility (Col. "A"), approximately four engineers, two technicians, and one designer will be required to support related but unclassified projects outside the facility.

* Can be utilized Un-Cleared

		25X1A	
Prime Cost through 25 August 1961			
G & A through 25 August 1961			
Costs through 25 August 1961			
Prime Cost to Complete	25X1A		
Labor			
Material			
Travel			
Commitments		25X1A	
Total	25X1A		25X1A
G & A at			
Total Cost to Complete			
Total Cost at Completion			
Total Cost on Contract			
Overrun			
** Unfunded			
Total Additional Funding Required			