

~~SECRET~~

~~NOT RELEASABLE TO FOREIGN NATIONALS~~

The Files - Contract RD-103, Task Order 12

30 December 1958

25X1A9a

Trip Report - RS-16 Antenna Tuners

1. A visit was made by [redacted] to the [redacted] on 8 and 9 December 1958 to monitor progress on Contract RD-103, Task Order 12, the development and fabrication of 16 antenna tuners.

25X1A9a

25X1A9a

25X1A5a1

2. Work has been slowed down on the RS-16 antenna tuner in order for the contractor to devote more effort to the rework of the RS-16A/AS-4 equipment and to complete the AS-6 development. A decision is to be made whether to cut off the tuner development in the light of the RS-18 tuner and other existing tuners.

[redacted]

25X1A9a

OC-E/R&D-EP/PCV:w1j (30 December 1958)
cc: R&D Subject File
Monthly Report (2)
R&D Lab
R&D Chrono
EP Chrono

~~SECRET~~

~~NOT RELEASABLE TO FOREIGN NATIONALS~~