

~~SECRET~~
~~NOT RELEASABLE TO FOREIGN NATIONALS~~

The Files - Contract RD-103, T.O. 3

30 December 1958

25X1A9a

[REDACTED]

Trip Report - AS-4A

25X1A9a

1. A visit was made by [REDACTED] to the [REDACTED] on 8 and 9 December 1958 to monitor progress on Contract RD-103, Task Order 3, the development and fabrication of the AS-4A system.

25X1A9a

25X1A5a1

2. The contractor reviewed the optional approaches for modifying AS-4 and AS-4A systems to narrow bandwidth and redundant operation. If interim reports are not required and engineering sketches instead of drawings are obtained, \$80,000 can be cut from the quoted cost. However, \$40,000 will be required for four instruction manuals.

[REDACTED] 25X1A9a

OC-E/R&D-EP/PCV:wlj (30 December 1958)
cc: R&D Subject File
Monthly Report (2)
R&D Lab
R&D Chrono
EP Chrono

~~SECRET~~
~~NOT RELEASABLE TO FOREIGN NATIONALS~~