

~~SECRET~~
(When Filled In)

| MONTHLY PROJECT REPORT | | | | |
|--|--|------------------------------------|---|--------------------------------|
| ORIGINATOR(S) OC-E | FY | BUDGET EST. AMOUNT | REPORTING PERIOD 1 February - 28 February 68 | |
| ACTION | | | | |
| FUTURE | ACTIVE | COMPLETED | CANCELLED | SUSPENDED |
| PROJECT NUMBER E-5085 | PRIORITY CLASS I | PRIM. RESPONSIBILITY FBS | | PROJECT ENGINEER [REDACTED] |
| PROJECT TITLE Communications Systems Planning for New Headquarters Building | | | | 25X1A9a |
| PROJECT REQUIREMENT To determine the types of Communications systems, and the quantities of equipment that will be required for installation in the new Headquarters Building to meet Agency communications requirements. | | | | |
| PROJECT DESCRIPTION To investigate and compile information on new communications systems and equipment. To meet regularly with representatives of the Message Center Staff, Operations, Engineering, and Security Division, and the OC member of the New Building Planning Staff to discuss communications requirements for the new building. To prepare a list of the equipment that will be required and suggested floor plans and equipment layouts defining spare requirements. | | | | |
| APPROVAL DATE January 1957 | APPROVED BY WAB <u> s/ </u> JJK <u> s/ </u> | | STARTING DATE January 1957 | COMPLETION DATE [REDACTED] |
| REMARKS 25X1A5a1 [REDACTED] is still continuing installation. The paths are being aligned and the system is being checked. | | | | |