

UNITED STATES GOVERNMENT

Memorandum

25X1A5a1

TO : The Files: [REDACTED]

DATE: 28 February 1963

FROM : [REDACTED]

25X1A9a

SUBJECT: Trip Report - Production of the RT-42 Transmitter Set
[REDACTED]

25X1A5a1

1. Project Description:

25X1C1a1

[REDACTED]

2. Contractual Information:

25X1A5a1

- a. Initial Cost: [REDACTED]
- b. Initiation Date: September 1962
- c. Completion Date: Phase I - 7 December 62 Extension:
 Phase II - 10 units per Phase I - 28 February 63
 Phase II - 10 units per
 week beginning week beginning
 8 February 63 1 May 63
- d. Deliverable Items: Phase I - 10 units
 Phase II - 140 units

3. Date of Meeting: 12 February 1963

4. Place of Meeting: [REDACTED]

5. Persons Attending:

25X1A9a

Agency
Mr. [REDACTED]

Non-Agency
Mr. [REDACTED]

25X1A5a1

6. Contractor's Performance:

- a. On Schedule and Expected to Remain So: Yes
- b. Within Obligated Funds and Expected to Remain So: Yes
- c. Satisfactory Technical Progress: Yes

SUBJECT: Trip Report - Production of the RT-42 Transmitter

25X1A5a1

7. Project Status:

The first 10 RT-42 production units are complete and ready to be shipped. All production work will now cease while these units are evaluated by the R&D Laboratory and OC-OS/CB/OR.

25X1A9a

Distribution:

R&D Subject File
Inspection Branch/OL/PD
R&D Lab
OC-OS
ESB
Monthly (2)
EP Chrono