

UNITED STATES GOVERNMENT

Memorandum

25X1A5a1

TO : The Files: [REDACTED]

DATE: 28 February 1963

FROM : [REDACTED]

25X1A9a

SUBJECT: Trip Report - RR-51 Receiver with [REDACTED]

25X1A5a1

25X1C1a1

1. Project Description:

[REDACTED]

2. Contractual Information:

25X1A5a1

- a. Initial Cost: [REDACTED]
- b. Initiation Date: 29 June 1962
- c. Completion Date: 31 December 1962 Extension: Phase I - 31 Jan 63
- d. Deliverable Items: Phase I - 5 units Phase II - 30 Apr 63
Phase II - 95 units

3. Date of Meeting: 13 February 1963

25X1A

4. Place of Meeting: [REDACTED]

5. Persons Attending:

Agency

Non-Agency

25X1A9a

[REDACTED]

[REDACTED]

25X1A5a1

6. Contractor's Performance:

- a. On Schedule and Expected to Remain So: No
- b. Within Obligated Funds and Expected to Remain So: Yes
- c. Satisfactory Technical Progress: Yes


7. Project Status:

The fabrication of the first 5 RR-51 receivers has begun. The cases manufactured by [REDACTED] will be used on these 5 units. The contractor foresees no problems in using these cases instead of the original ones.

25X1A5a1

[REDACTED]

25X1A9a

SUBJECT: RR-51 Receiver with 

25X1A5a1

Distribution:

R&D Subject File
Inspection Branch/PD/OL
R&D Lab
OC-OS
ESB
Monthly (2)
EP Chrono