

SECRET

UNITED STATES GOVERNMENT

Memorandum

TO : Director of Communications

DATE: 4 March 1966

FROM : Chief, Engineering Staff, OC

SUBJECT: Engineering Staff Monthly Report - February 1966

25X1A5a1
25X1A5a1
1. The delivery of the first 8-PAC is now scheduled for 30 April. Delays have been encountered on delivery of shelter accessories from [redacted] primarily due to military orders taking priority over sub-contractors deliveries to [redacted]

2. We are now scheduled to move to the Ames Building on 17-18 March. Alcott Hall was both cold and wet during this month and, although we will miss the "old place" we're looking forward to the move.

25X1A6a
3. The Chief, OC-E, and the MAX project engineer were TDY to [redacted] the early part of February. The trip was very successful re hardening of MAX-2 specifications.

25X1A
25X1A6a
25X1A5a1
4. The [redacted] program moves on, albeit at a slow pace. The [redacted] enclosure is now being installed by [redacted] under the supervision of a TDY OC-E engineer. The contract for the procurement and installation of the seven [redacted] was awarded to [redacted]

[redacted] 25X1A9a



SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification