

~~SECRET~~

1961 EDITION
GSA GEN. REG. NO. 27

UNITED STATES GOVERNMENT

Memorandum

TO : The Files: Contract 4074-65R, Task Order 1

EP 66-163
DATE: 18 July 1966

FROM :

[Redacted]

25X1A9a

SUBJECT: Inspection Report No. 3 -

[Redacted]

25X1A5a1

1. Project Description:

Service contract to provide engineering and shop services.

2. Contractual Information:

- a. Initial Cost: \$10,000
- b. Request for Procurement Action: 19 March 1965
- c. Initiation Date: 1 July 1965
- d. Completion Date: 30 June 1966
- e. Deliverable Items: As described under each work order.

3. Date of Meeting: 8 July 1966

4. Place of Meeting: [Redacted] 25X1A6a

5. Persons Attending:

Agency

Non-Agency

25X1A9a

Mr. [Redacted]

Mr. [Redacted]
Mr. [Redacted]

25X1A5a1

6. Contractor's Performance:

- a. On schedule and expected to remain so: Yes
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: Yes

7. Project Status:



~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification

~~SECRET~~

EP 66-163

SUBJECT: Inspection Report No. 3 -




25X1A5a1

7. Project Status:

Work Orders 1 through 5 have been completed and all respective material delivered to the COTR. Since all work orders under this task have been completed, it is requested that this task be settled.

However, it should be noted that a potential overrun exists on Work Order 4 (BP-12 Stereo Modification). Additional cost information is now being obtained by the contractor and should an overrun materialize, an amendment will be initiated.



25X1A9a

Distribution:

- R&D Subject File
- OL/PD/PCB/CAS
- R&D Lab
- OC-OS
- ESB
- Monthly (3)
- EP Chrono

25X1A9a

OC-E/R&D-EP/  /bjp

(18 July 1966)

~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification