

~~SECRET~~

OPTIONAL FORM NO. 10  
MAY 1962 EDITION  
GSA GEN. REG. NO. 27

UNITED STATES GOVERNMENT

# Memorandum

EP 66-166

DATE: 18 July 1966

TO : The Files: Contract 4017-67-R,  
Task Order 4017(100,003)11-67-R

FROM : Mr. [REDACTED]

25X1A9a

25X1A5a1

SUBJECT: Inspection Report No. 1 - Service Contract with [REDACTED]

25X1A5a1

1. Project Description:

Service Contract. This task provides for the performance of a variety of work order type jobs. Engineering and shop services are the prime consideration.

2. Contractual Information:

- a. Initial Cost: \$15,000.00
- b. Request for Procurement Action: 9 March 1966
- c. Initiation Date: 1 July 1966
- d. Completion Date: 30 June 1967
- e. Deliverable Items: As described under each work order.

3. Date of Meeting: 8 July 1966

4. Place of Meeting: [REDACTED]

25X1A6a

5. Persons Attending:

Agency

Non-Agency

25X1A9a Mr. [REDACTED]

Mr. [REDACTED]  
Mr. [REDACTED]

25X1A5a1

6. Contractor's Performance:

- a. On schedule and expected to remain so: Yes
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: Yes

7. Project Status:



~~SECRET~~

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

~~SECRET~~

EP 66-166

SUBJECT: Inspection Report No. 1 - Service Contract with [REDACTED] 25X1A5a1  
25X1A5a1 [REDACTED]

7. Project Status:

Work Order No. 1 - Modification of fifty CA/A-3A Tape Cartridges -  
The contractor is modifying fifty tape cartridges to provide an automatic  
rewind capability in the RS-522 system. An initial four were hand-carried  
back and forwarded to the R&D Lab for use on a rush delivery of an initial  
two RS-522's. Another small quantity of CA-3's will be available about  
22 July. This work order should be complete on or before 1 August.

Work Order No. 2 - Repair of RS/L-509 - This unit was delivered  
previously under Task Order 1. Recently the KE/C-8 used in the system  
malfunctioned. The keyer was removed and is being repaired at [REDACTED] 25X1A5a1  
[REDACTED] It will be replaced into the RS/L-509 when  
repaired. This work is expected to be complete about 1 August.

25X1A5a1

25X1A5a1



25X1A9a

Distribution:

- R&D Subject File
- OL/PD/PCB/CAS
- R&D Lab
- OC-OS
- ESB
- Monthly (3)
- EP Chrono

OC-E/R&D-EP/[REDACTED]/bjp

(18 July 1966)

25X1A9a

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

~~SECRET~~