

Memorandum

TO : The Files: Contract 983

EP 66-172
DATE: 22 July 1966

FROM : Mr. [REDACTED]
25X1A9a

SUBJECT: Inspection Report No. 12 - [REDACTED]

25X1A5a1

1. Project Description:

The purpose of this project is that of implementing a plan to equip three P3V aircraft and ground stations with radio systems suitable for the reliable transmission of routine and emergency position data.

2. Contractual Information: 25X1A1a

- a. Initial Cost: [REDACTED] 25X1A1a
Amendments 1 through 7 plus initial [REDACTED]
- b. Request for Procurement Action: 19 August 1964
- c. Initiation Date: 3 September 1964
- d. Completion Date: 1 October 1965 Extension: 30 August 1966
- e. Deliverable Items:

- 8 A/C Stations
- 2 Primary Ground Stations
- 1 Alternate Ground Station
- 2 Spare Equipment Sets
- 1 Set Spare Parts
- 1 Specialized Test Equipment Set
- 6 Antennas
- 2 Antenna Matrix
- 1 Development of Canned Message Generator
- 2 5LS-1 Receiver Monitor Capability in Each Primary Ground Station
- 1 Microphone and Switching in Each Ground Station
- 2 Transmit/Receive Switches for Antenna Matrix
- 2 Antenna Matrix Mounting
- 8000 feet 1 5/8" Coax Transmission Line
- 2 Sets Remote Control Cables and Coax Line
- 8 Fast Tune Modification for A/C Stations
- 1 Training Seminar


1 Set Interconnecting Cables. . . .



~~SECRET~~

EP 66-172

SUBJECT: Inspection Report No. 12 -



25X1A5a1

- 1 Set Interconnecting Cables for Alternate Ground Station
- 6 Sets Shorting Relays
- 1 Ground and Aircraft Instruction Book Revision
- 1 Installation Tool Kit
- 2 Sets Power and Azimuth Control Cables
- 1 Set Extra Length Ground Screen Wires
- 8 Antenna Coupler Control Unit Modification Kits
- 1 Set Installation Material

3. Date of Telecon: 6 July 1966

4. Persons Attending:

25X1A9a Agency
 Mr.

Non-Agency
 Mr.


25X1A5a1

5. Contractor's Performance:

- a. On schedule and expected to remain so: No
- b. Within obligated funds and expected to remain so: Unknown
- c. Satisfactory technical progress: Yes

6. Project Status:

All items under Paragraph 2e delivered with the exception of alternate ground station not yet installed, spare parts delivery incomplete, and two A/C systems yet to be acceptance tested.



25X1A9a

Distribution:
 R&D Subject File
 OL/PD/PCB/CAS
 R&D Lab
 OC-OS
 ESB
 Monthly (3)
 EP Chrono

25X1A9aOC-E/R&D-EP//bjp

(22 July 1966)

~~SECRET~~

GROUP 1
 Excluded from automatic
 downgrading and
 declassification