

Monthly Report

Materiel Support Branch

October 1966

1. The Fiscal Year 1967 Stock Procurement Program has progressed as follows:

<u>Category</u>	<u>Allotment</u>	<u>Funds Committed During October</u>	<u>Category Total to Date</u>	25X1A1a
General Stock				
R&D Services	7179-4000			
SPS, R&D Services	7179-4300			
Other				

2. Major communications equipment placed on order during the month included the following significant items:


Spare Parts Kit, Kahn LSSB-631A	\$28,769
Rack, AK-3	24,888
Generators, 50KW	38,835
Receiver, CEI Model AR-101	8,000

3. The directive from DDS curtailing expenditure of funds (except requirements related to the Viet-Nam War effort) resulted in withdrawing a requisition for the procurement of 100 GE Porta-Mobils with accessories plus a request for fifteen 3KW Transmitters for the FY67 Equipment Program. In addition a requisition for assembling and pre-wiring ten rack mounted field stations (by an outside contractor) is being held in abeyance until some later date. Procurement of FM-1 and FM-5 equipment for stock at [redacted] has been postponed.

25X1A6a
25X1A2d1
25X1A5a1
25X1A

4. [redacted] ground equipment [redacted] was shipped from the [redacted] for arrival at [redacted] on 18 October. Because of the weight, cube, and short deadline date it was necessary to split the shipment between two planes.

25X1A5a
25X1A6



~~CONFIDENTIAL~~

25X1A6a

5. Several priorities were processed for shipping equipment to SE Asia in support of the President's trip. Ten Porta-Mobils were sent to [redacted] on a loan basis. A requirement for thirty Porta-Mobils and ten Motorola Handie-Talkies was crashed through on Friday afternoon, 14 October, for [redacted]. The equipment was shipped Sunday evening, 16 October, courier accompanied. At the same time a priority procurement of forty GE Commanders was made and delivery was accomplished within ten days. However, the requirement did not materialize, and the units were placed in stock.

25X1A6

6. There have not been any deliveries of R-390 receivers from the Army for the past twelve months. The latest information from the Army (27 September 1966) was that production was halted temporarily for some change in design, and delivery schedules would be delayed about two months. We were scheduled to get some receivers in August, therefore, some should arrive in early November. Logistics was requested on 18 October to check again with the Army about deliveries.


25X1A6a

25X1A6a

7. Administrative - [redacted] entered on duty in the Materiel Control Section upon completion of a tour in [redacted]. He is the replacement for [redacted] who is processing for PCS [redacted].

25X1A9a

25X1A9a



25X1A9a

~~CONFIDENTIAL~~

