

UNITED STATES GOVERNMENT

# Memorandum

TO : The Files: Contract 4087, Task Order 16

EP 66-214  
DATE: 28 September 1966

FROM : Mr. [REDACTED]  
25X1A9a

25X1A5a1

SUBJECT: Inspection Report No. 2 - RT/A-60 [REDACTED]

25X1A5a1

1. Project Description:

The RT/A-60 is a 1-watt ELD transmitter operating in the 150-170 Mc/s band. It is capable of keying at 1200 WPM and is housed within a volume of 1 cubic inch.

2. Contractual Information:

- a. Initial Cost: [REDACTED]
- b. Request for Procurement Action: 2 May 1966
- c. Initiation Date: 1 June 1966
- d. Completion Date: 1 October 1966
- e. Deliverable Items: 2 prototype RT/A-60's, instruction manuals, drawings, monthly and final reports

25X1A

3. Date of Telecon: 26 September 1966

4. Persons Attending:

Agency

Non-Agency

25X1A9a

Mr. [REDACTED]

Mr. [REDACTED]

25X1A5a1

5. Contractor's Performance:

- a. On schedule and expected to remain so: No
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: Yes

6. Project Status:



~~SECRET~~

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

EP 66-214

SUBJECT: Inspection Report No. 2 - RT/A-60

25X1A5a1

25X1A5a1

6. Project Status:

All circuits for the RT/A-60 have been designed and tested at full power output. The final packaging layout has been completed and forwarded to the mechanical shop for fabrication. All printed circuit boards and other components are in stock and are ready for assembly. Though [redacted] is within obligated funds for this effort, they have asked for a six week time extension for final assembly and check out. This extension is also necessary to compensate for time lost at the beginning of the contract due to late receipt of the formal contract.

25X1A5a1

25X1A9a

Distribution:

- R&D Subject File
- OL/PD/PCB/CAS
- R&D Lab
- OC-OS
- ESB
- Monthly (3)
- EP Chrono

25X1A9aOC-E/R&D-EP: [redacted]

bjp/3152(28 Sept 66)