

UNITED STATES GOVERNMENT

Memorandum

EP 66-270
DATE: 16 December 1966

25X1A5a1⁰ : The Files: Contract No. [REDACTED]

25X1A9a^{ROM} : Mr. [REDACTED]

25X1A5a1

SUBJECT: Inspection Report No. 2 - PS-4V [REDACTED]

1. Project Description:

25X1A5a1

25X1A5a1

The PS-4V is a digital voice privacy device for use with the [REDACTED] and AN/PRC-25 transceivers.

2. Contractual Information:

- a. Initial Cost: \$16,000.00
- b. Request for Procurement Action: 27 July 1966
- c. Initiation Date: 19 September 1966
- d. Completion Date: 19 December 1966
- e. Deliverable Items: 2 each PS-4V systems f/u/w [REDACTED] 25X1A5a1
2 each PS-4V systems f/u/w AN/PRC-25

3. Date of Telecon: 13 December 1966

4. Persons Attending:

25X1A9a

Agency

Non-Agency

Mr. [REDACTED]

Mr. [REDACTED]

25X1A5a1

5. Contractor's Performance:

- a. On schedule and expected to remain so: No
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: Yes



~~SECRET~~
GROUP 1
Excluded from automatic
downgrading and
declassification

EP 66-270

SUBJECT: Inspection Report No. 2 - PS-4V [REDACTED]

25X1A5a1

6. Project Status:

25X1A5a1 The PS-4V f/u/w with the AN/PAC-25 is completed and will be delivered on time. However, parts for the PS-4V f/u/w the [REDACTED] will not be received [REDACTED] until 12 January 1967, so the second pair of PS-4V's will not be completed until 1 February 1967. 25X1A5a1 [REDACTED] will request an official time extension through their contract office to reflect this delay.

[REDACTED]

25X1A9a

Distribution:

R&D Subject File
OL/PD/PCB/CAS
R&D Lab
OC-OS
ESB
Monthly (3)
EP Chrono

25X1A9a OC-E/R&D-EP: [REDACTED] mpw/3152(16 Dec 66)