

SECRET

AIR

9-11-59

: Chief, [redacted]

: Chief, KUCIUB

- Engineering/Operational
- AS-1 Status Report

REF: [redacted]

DOC	84	REV DATE	1 APR 1960	BY	064540
ORIG COMP	033	OP	56	TYPE	10
ORIG CLASS	5	PAGES	2	REV CLASS	5
JUST	22	NEXT REV	2010	AUTH:	HR 10-2

1. Headquarters concurs in [redacted] recommendation that the AS-1 base station be placed in [redacted]. The principal requirement that the equipment be immediately accessible to the operator on duty appears to be satisfied by this location.

2. The equipment is scheduled to be delivered [redacted] during the week of 5 August 1959. A KUCIUB technician, [redacted] and a contractor representative, [redacted], are tentatively scheduled to arrive 1 August and 5 August respectively, to install the base station which is to be operational by 1 September 1959. It is requested that [redacted] arrange living accommodations either [redacted] or at a nearby hotel and transportation for the two visitors who will remain until approximately 15 September.

3. [redacted] who is scheduled to report [redacted] PCS no later than 1 September is being given a brief familiarization course in the operation of the AS-1 base station at the contractor's plant.

4. It is intended that the AS-1 field unit will be used in on-the-air tests to check out the base station during the first two weeks of September. KUCIUB must deliver the field unit to [redacted] by 15 September.

[redacted]

[redacted]

25X1

25X1

25X1

25X1

25X1

25X1

25X1

25X1

25X1

25X1

25X1

25X1

25X1

25X1

25X1

