


~~CONFIDENTIAL~~  
~~SECRET~~


*rlh*



25X1

In Reply Refer To:  
2390.1/241/4236

2 November 1961



*RD-103*

25X1

SDN 1-01219/23 Cy L




25X1

ATTN: 

25X1

SUBJECT: Request for Amendment to Task Order No. 11,  
Contract No. RD-103

REFERENCE:  Government Meeting on 27 October 1961

25X1

Pursuant to discussions held at referent meeting, Contractor submits herewith a formal request for an Amendment to Task Order No. 11 to provide additional funding in the amount of \$417.16. Attached hereto as Exhibit "A" is a schedule showing the variance between estimated and actual costs by element.

It is to be noted that while savings were made in the areas of Direct Labor, Overhead and Premium Time, the Material/Accounts Payable charges were \$1,990.00 over those originally estimated. This overage is attributed to the fact that the "off-the-shelf" power supplies Contractor had contemplated using on this program proved to be unsatisfactory. As a consequence, Contractor had to sustain a development program which involved the procurement of considerably more material than originally estimated.



DOC	<u>14</u>	REV DATE	<u>7 APR 1960</u>	BY	<u>064540</u>
ORIG COMP	<u>056</u>	OPI	<u>56</u>	TYPE	<u>01</u>
ORIG CLASS	<u>3</u>	PAGES	<u>2</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	HR 70-R

25X1

"This document contains information affecting the National Defense of the United States within the meaning of the Espionage Laws, Title 18, U. S. C., Sections 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law."



25X1

~~CONFIDENTIAL~~  
~~SECRET~~

**Page Denied**