

Director of Logistics

Director of Communications

ILLEGIB

Contract RD-76, Task Order I, Time Event Marker

1. This Office is sponsoring the development of a miniature Time Event Marker, IN-7, for use with ELINT collection systems. In accordance with the requirements of the subject task, the [redacted] is fabricating 15 prototype units and developing a ruggedized model to extend the environmental limits of the engineering models developed under Contract RD-76, Task Order C.

25X1  
25X1

2. The contractor has progressed satisfactorily during the design and development of the ruggedized IN-7. It has now been estimated by the contractor that the costs of this task will exceed those originally estimated. Attached is the contractor's letter dated 2 October 1959 outlining the remaining work and funds necessary to complete this task. This request has been reviewed by our Engineering Staff and is acceptable.

3. It is requested that Task Order I be amended to authorize this increase in cost, with no change in completion date of this task, which shall remain 31 December 1959. Attached is Requisition No. MSB 60-203 indicating that the allotment to be charged is 9/7900-50-600. Funds in the amount of \$5,852.00 have been encumbered for this project. The cognizant project engineer is [redacted]

25X1

DOC	27	REV DATE	8 APR 1960	BY	064540
ORIG COMP	033	OPI	56	TYPE	02
ORIG CLASS	5	PAGES	3	REV CLASS	5
JUST	22	NEXT REV	2010	AUTH:	HR [redacted]

25X1

Attachments:

1. [redacted] letter dated 2 October 1959
2. Requisition No. MSB 60-203

25X1

cc: R+D Subject File

Coordination:

- [redacted]
- SPS
- OC-A
- R+D Vital File
- R+D Obligation File
- OC-E Chrono
- R+D Chrono
- EP Chrono

R+D

OC-E

25X1

SPS

OC-A

OC-P

DD/CO

OC-E/R+D-EP/EPH:pjb (12 October 59)