

SECRET

17-33442

Director of Logistics

ATTN:

[Redacted]

Director of Communications

Contract RD-79, Task Order 7

1. The attached letter and accompanying documents from [Redacted] propose a new Phase F and an increase in funds under Task Order 7. This work is in conjunction with that presently being executed under Contract RD-79.

2. We have carefully reviewed the requirement for a new Phase F and an increase in funds and consider the proposed work reasonable and necessary for the satisfactory completion of Task Order 7. It is requested that contractual action be taken to implement this change in scope and cost increase.

3. Attached for this purpose is Requisition No. MSB 53-245 in the amount of \$13,919.00 chargeable to Allotment No. 8/7912-50-600. The association of the Agency with the contract, and the equipment is classified SECRET. The actual equipment, specifications and engineering reports are UNCLASSIFIED. The project engineer for this task is [Redacted]

[Redacted]

Attachments:

- 1) Requisition No. MSB 53-245
- 2) Contractor's Letter, 19 December 1957
- 3) Proposed Phase F
- 4) Proposed Increase in Funds

[Signature]
 cc: R+D Subject File R+D Vital Files
 Reading R+D Obligation File
 OC-A OC-E Chrono
 MSB (2) R+D Chrono
 [Redacted] EP Chrono
 SPD

COORDINATION:

[Signature]

 OO-A OO-P

 SPD DD/CO

DOC	27	REV DATE	9 APR 1980	BY	164540
ORIG COMP	033	CPI	56	TYPE	02
ORIG CLASS	S	PAGES	1	REV CLASS	S
JUST	22	NEXT REV	2010	AUTH	WB 10-2

SECRET