

M-31289  
- 1157

**SECRET**

Reference No.

ENG-7-914

ATTN : Director of Logistics

Director of Communications

PLEASE REFER TO  
ENGINEERING DIVISION

25X1

86 SEP 1957

Contract RD-79, Task Order 7

1. The attached letters and accompanying memorandums from [redacted], propose a change in scope of Phase B and a new Phase E of Task Order 7. This work is in conjunction with that presently being executed under Contract RD-79.

25X1

2. We have carefully reviewed the change of scope in Phase B and the new Phase E and consider the costs fair, reasonable and necessary for the completion of Task Order 7. It is requested that contractual action be undertaken to accept this proposal. It is further requested that the proposed installation manual under Phase E be scheduled for completion first.

3. Attached for this purpose is Requisition No. MSB 58-87 in the amount of \$12,291.00 chargeable to Allotment No. 8/7912-50-600. The association of the Agency with the Contract, and the equipment is classified **SECRET**. The actual equipment, specifications and engineering reports are **UNCLASSIFIED**. The project engineer for this Task is [redacted]

25X1

[redacted]

25X1

**Attachments:**

- 1) Requisition No. MSB 58-87
- 2) Contractor's letter dated 10 September 1957
- 3) Contractor's letter dated 12 September 1957

*[Handwritten initials]*

cc: R&D Subject File (25 Sept. 1957)

- Reading
- OC-A
- MSR (2)
- R&D Obligation File
- OC-E Chrono
- R&D Vital File
- R&D Chrono
- EP Chrono

COORDINATION:

RDV  
OC-P                      OC-A

25X1

SPD

[Signature]  
SPD

[Signature]  
DD/CO

DOC	19	REV DATE	9 APR 1950	BY	064540
ORIG COMP	033	OPI	56	TYPE	02
ORIG CLASS	S	PAGES	1	REV CLASS	S
JUST	22	NEXT REV	2010	AUTH:	HR 78-2

**SECRET**