

ERG-7-78

ATTN : Director of Logistics
[Redacted]

25X1

Director of Communications

Contract RD-79, Task Order 7

1. The attached letter from [Redacted], Washington, D.C., dated 26 July 1957 with exhibits requests a time extension and additional funds to complete work presently being executed under Contract RD-79, Task Order 7. A small increase in scope is also requested.

25X1

2. We have carefully reviewed exhibits A-1, A-2, B-1, B-2, and the amendment to the proposed increase in scope and consider the costs fair and reasonable and necessary for satisfactory completion of Task Order 7.

3. Attached for this purpose is Requisition No. MSB 58-58 dated 9 August 1957 in the amount of \$17,147.00 chargeable to Allotment No. 8/7912-50-600. The association of the Agency with the Task, the contract, and equipment is classified SECRET. The actual equipment specifications and engineering reports are UNCLASSIFIED. The project engineer for this Task is [Redacted]

25X1

25X1



25X1

Attachments:

- 1) Contractor's letter of 26 July
- 2) Exhibits A-1, A-2, B-1 and B-2
- 3) Contractor's Amendment
- 4) Requisition No. MSB 58-58

OC-E/R&D-EP/LHG:wlj (13 August 1957)
cc: R&D Subject File/Reading/OC-A [Redacted]
MSB (2)/R&D Vital/R&D Obligation/SPD/
OC-E Chrono/R&D Chrono/EP Chrono

COORDINATION:

<u>OC-A</u>	<u>OC-P</u>
<u>SPD</u>	<u>DD/C</u>

25X1

DOC	16	REV DATE	3 1960	BY	064540
ORIG COMP	033	REV	56	TYPE	02
ORIG CLASS	S	PAGES	1	REV CLASS	S
JUST	22	NEXT REV	2010	AUTH:	HR 10-2