

**CONFIDENTIAL**

~~SECRET~~

ENG-7-723

30 July 1957

**ATTN:** Chief, Supplemental Programs Division, OC  
Chief, KLINT Activities Branch  
Chief, Engineering Division, OC

Contract RD-79 T. O. 7

1. The attached letter dated 26 July 1957 from [redacted] outlines the requirement for an extension of time and additional funds, and proposes a change of scope necessary to complete the work presently being conducted under RD-79, T. O. 7.

25X1

25X1

2. Our cognizant engineers have carefully reviewed exhibits A-1, A-2, B-1 and B-2 enclosures to the contractor's letter, and consider that this request is fair and reasonable. It is our recommendation therefore that this extension of time, funds and scope be accepted in its entirety as outlined by the contractor in order to complete all phases of the work by September 15, 1957.

3. It is requested that the appropriate allotment number to cover the request for additional funds be furnished this Division in order to complete the necessary contractual negotiations as soon as possible.

25X1

[redacted]

*AM 8/11/57*  
OC-E/R&D-EP/LHG:mjr (30 July 1957)  
cc: R&D Subject File  
OC-E Chrono  
R&D Chrono  
EP Chrono

DOC	<u>12</u>	REV DATE	<u>9 APR 1980</u>	BY	<u>064540</u>
ORIG COMP	<u>033</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>5</u>	PAGES	<u>6</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	HR 10-2

**CONFIDENTIAL**

~~SECRET~~