

DOC	<u>39</u>	REV DATE	<u>14 APR 1960</u>	BY	<u>018373</u>
ORIG COMP	<u>33</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>5</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	HR 70-2

~~SECRET~~  
**CONFIDENTIAL**

TO: Inspection Branch/PD/OL  
FROM : **Chief, Engineering Staff, OC**

DATE: 26 October 1959  
CONTRACT NO: DD-107 T.O. 10  
REPORT NO: 7  
(If final, so state)

Contractor   
Addressee

25X1

Commodity/Service RT-21 **Equipment-UNCLASSIFIED**  
Classification **Contract-SECRET**

No. of Prototypes 1 Contract Completion Date January 1960

The Contractor is on schedule  Yes  No

The Contractor will remain within his allocated funds  Yes  No

An extension of time will be necessary  Yes  No

All phases of the technical progress are satisfactory  Yes  No

The overall performance of this contractor is:  Satisfactory  
 Subject to Improvement  
 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments \_\_\_\_\_

Recommended Action continue monitoring

Date of Visit to Contractor's Plant 22 October 1959

**APPROVED:**

**Chief, Engineering Staff, OC**

Inspected by:

25X1

Division: OC-1/AD-1P

Extension:

25X1

**CONFIDENTIAL**  
~~SECRET~~