

DOC 42 REV DATE 14 APR 1980 BY 018373
 ORIG COMP 33 OPI 56 TYPE 02
 ORIG CLASS 3 PAGES 1 REV CLASS C
 JUST 22 NEXT REV 2010 AUTH: HR 78-2

CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 11 December 1959

CONTRACT NO.: ED-107, T.O. 10

REPORT NO.: _____
(If final, so state)

FROM: Chief, Engineering Staff, OC

Contractor _____
 Addressee _____

25X1

Commodity/Service EP-21 **Equipment UNCLASSIFIED**
 Classification Assoc. SECRET

No. of Prototypes 1 Contract Completion Date Jan. 1960

The Contractor is on schedule _____ Yes X No

The Contractor will remain within his allocated funds _____ Yes X No

An extension of time will be necessary _____ Yes X No

All phases of the technical progress are satisfactory _____ Yes X No

The overall performance of this Contractor is : Satisfactory
 Subject to Improvement
 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments Under the terms of the contract, the contractor is approx. 2 months behind schedule. However, the delay is due to continuing negotiations pertaining to type of reports required under the contract between respective parties

25X1

On 8 Sept. 1959 [redacted] Contract Staff Administration initiated a work order to begin work on this program, hence

25X1

Recommended Action the two months' delay. [redacted] is to submit a request for time extension.

25X1

Date of Visit to Contractor's Plant 10 December 1959

APPROVED:

Inspected by: _____

25X1

Division: OCLE/R&D EP

Extension: _____

25X1

Chief, Engineering Staff, OC

SECRET

CONFIDENTIAL