


OC-E/K+D

CONFIDENTIAL

Registered - Return Receipt Requested



DOC	55	REV DATE	14 APR 1960	BY	018373
ORIG COMP	35	ORI	56	TYPE	ob
ORIG CLASS	5	PAGES	2	REV CLASS	
JUST	22	NEXT REV	2010	AUTH:	HR 19-2

25X1

Subject : Change Order No. 3
Task Order No. 10
Contract No. DD-107

Gentlemen:


Subject task order expired as of 31 May 1960.

As submitted in your letter of 6 June 1960, the subject task order could not be completed by the agreed upon date due to the need for additional time to permit final delivery of the item and to prepare and submit the final report.

In consideration of the above, the subject task order is hereby extended to and including 30 June 1960.


This extension of time shall not affect the total estimated cost of subject task order.

Very truly yours,


Contracting Officer

25X1

By _____
Duly Authorized Representative



25X1

CONFIDENTIAL

SECRET

CLEARANCE MEMORANDUM

*Copy for
OC-E/R&D EP*

DATE 9 June 1960

Change Order No. 3
Work Order No.
Task Order No. 10
Contract No. AD 107

Contractor:

25X1

Requested by: *Contractor (Ltr 6 June 60)*

New Expiration Date: 30 June 1960

Previous Expiration Date: 31 MAY 1960

Concurrence: Technical Office - OC-E/R&D

BY:

25X1

Date - 6/9/60

BY: Telecom

REASON FOR EXTENSION: *time needed for final delivery end items and final reports*

Fiscal Year _____ funds are available for expenditure through
Requisition No. _____ dated _____
No increase in funds is required by the instant change order. The
undersigned recommends signature of attached Change Order No. 3

25X1

CONTRACT ADMINISTRATOR

Distribution:
Orig - File

SECRET