

~~CONFIDENTIAL~~

~~SECRET~~

DOC	<u>58</u>	REV DATE	<u>14 APR 1960</u>	BY	<u>08373</u>
ORIG COMP	<u>35</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>5</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	HR 70-2

TO: Inspection Branch/PD/OL

DATE: 4 August 1960

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: HD-107, T.O. 10

REPORT NO.: 12
(If final, so state)

Contractor [Redacted]

Address [Redacted]

Commodity/Service RT-21 Transmitter Classification Equipment-UNCLASSIFIED Contract-SECRET

No. of Prototypes 1 Contract Completion Date 30 June 1960

The Contractor is on schedule Yes No

The Contractor will remain within his allocated funds Yes No

An extension of time will be necessary Yes No

All phases of the technical progress are satisfactory Yes No

The overall performance of this contractor is: Satisfactory
 Subject to Improvement
 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments [Redacted] Plant is presently on leave thus delaying printing of the final report. The Contractor will submit a request for time extension.

Recommended Action Continue monitoring this contract.

Phone Call

Date of ~~Visit~~ to Contractor's Plant 4 August 1960

APPROVED:

Inspected by: [Redacted]

Division: OC-E/R+D-EP

Chief, Engineering Staff, OC

Extension: [Redacted]

~~SECRET~~ ~~CONFIDENTIAL~~