

~~SECRET~~

10000
4/28 25X1



23 April 1958


25X1



DOC 31	REV DATE 10/4/80	BY 37169
ORIG COMP 35	OPI 56	TYPE 01
ORIG CLASS 5	PAGES 1	REV CLASS C
JUST 22	NEXT REV 2010	AUTH: HR 10-2

Attention:  Contracting Officer


25X1

Subject: (Contract RD-128. Task Order #3, Work Order #2. )

25X1


Gentlemen:

Under the subject Task and Work Order, it has been found that the Government furnished antennas contain RF Cables which are poorly designed and constructed and should be replaced to insure that the antenna operation will not be impaired.

Since replacement of these cables is beyond the scope of the present contract,  proposes to install cables constructed of RG-58C/U coaxial cable, UG-88C/U and UG-90/U connectors at an estimated additional cost of \$58.24.

25X1

Cost breakdown is as follows:



25X1

In order not to delay completion of work under this Task and Work Order, it is requested that your approval and authorization of replacing the cables and connectors be forwarded as soon as possible. Also, we would appreciate if this additional cost could be incorporated by a change order as soon as practicable.

Very truly yours,

CONFIDENTIAL



25X1

COPY NO. 1

~~SECRET~~

Contract Administrator

DMK:mfm

25X1