

~~SECRET~~

CONFIDENTIAL

DOC	<u>19</u>	REV DATE	<u>050560</u>	<u>6/09/61</u>	
ORIG COMP	<u>033</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>S</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>25/10</u>	AUTH:	HR 10-2

TO: Inspection Branch/PD/OL
1-30 Qtrs. Eye

DATE: 8 June 1961

CONTRACT NO.: 051-1045-9
T.O. 16-20087-9

FROM: Chief, Engineering Staff, OC

REPORT NO.: 7
(If final, so state)

Contractor _____
Address _____

25X1

Commodity/Service OS-5 BFO Classification SECRET

No. of Prototypes 1 Prototype
80 Production Contract Completion Date June 1961

The Contractor is on schedule Yes No

The Contractor will remain within his allocated funds Yes No

An extension of time will be necessary Yes No

All phases of the technical progress are satisfactory Yes No

The overall performance of this contractor is: Satisfactory
 Subject to Improvement
 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments 61 OS-5's have been received to date. The balance will be delivered during June 1961.

Recommended Action Continued Monitoring

Date of Visit to Contractor's Plant 1 June 1961

Inspected by: _____

25X1

Division: OC-E/R+D-EP

Extension: _____

25X1

CONFIDENTIAL

~~SECRET~~