

7574

STATINTL  
STATINTL

Conversation with [redacted] on Jan. 27/66. The following decisions were arrived at:-

[redacted] would complete on the processor:

- new* - (1) Slide release consisting of a spring loaded plunger or similar device.
- new* - (2) A toggle switch on the inspection light. *solution*
- (3) A flow back method between tanks to prevent carry-over.
- new* - (4) An anti-splash device on the wash tank.
- (5) Improve or <sup>complete</sup> build air knife.
- (6) Complete ~~light~~ baffling
- (7) Improve the developer tank to accept 9 frames per minute and higher.
- new* - (8) Furnish operational maintenance manuals, including schematics and parts list.
- (9) Furnish total of 140 slides.
- new* - (10) Take up magazine indicator.

We discussed delivery - as indicated to be the end of February - and the only thing that we are leaving out of the specifications as they are written is the dolly replenishment system. I feel that this is a fair trade for the above additional modifications that we have asked for.

STATINTL

Delivery point as yet is uncertain and [redacted] will be notified as soon as we find out whether it goes to Washington

STATINTL

## Declass Review by NIMA/DOD