


CLEARANCE MEMORANDUM

DATE 8 MAR 61

Change Order No. 3
Work Order No.
Task Order No. -
Contract No. 

STATOTHR


Contractor:
Requested by: Contractor (Ltr 3 March 61)

New Expiration Date: 30 April 1961

STATOTHR

Previous Expiration Date: 30 Dec 1960

Concurrence: Technical Office - PIC
Date - 3/8/61

BY: 
BY: Telecom

REASON FOR EXTENSION: Due to redesigning required by SA #1, the Contractor required approx. 60 additional days. - PIC requested CAB to extend date to 30 April 61 to allow for delivery.

Fiscal Year funds are available for expenditure through (Minimum funds) dated

Requisition No.
No increase in funds is required by the instant change order. The undersigned recommends signature of attached Change Order No.

Contractor letter requested 60 additional days beginning on or about 1 March 61.

ILLEGIB 

Distribution:
Orig - File

DECLASS REVIEW BY NIMA / DoD