


STATOTHR


TO: Inspection Branch/PD/OL

DATE 1 February 1962

REPORT PERIOD: ENDED 31 Jan 62

CONTRACT # 

REPORT # 4-FINAL
(If final, so state)

Contractor 

Address  STATOTHR

Commodity/Service Enlarger, 4X Planetary Camera Classification UNCLASSIFIED

No. Of Prototypes 0 Contract Completion Date 30 April 61

The Contract is on schedule: Yes No COMPLETE

The Contractor will remain within his allocated funds: x Yes No

An extension of time will be necessary: Yes No COMPLETE

All phases of the technical progress are satisfactory: x Yes No

The overall performance of this Contractor is: Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. Subject to improvement

Unsatisfactory

Comments: _____

Recommended Action: _____

Date of last visit to Contractor's Plant: _____

Inspected by: _____

Division & Extension

STATOTHR 

Approved For Release 2001/08/13 : CIA-RDP78B04747A001000050012-0
CORPS OF ENGINEERS, U. S. ARMY
ARMY MAP SERVICE
WASHINGTON 25, D. C.

M
TDD



REFER TO FILE NO. 1091

1 June 1961

STATOTHR [REDACTED]

STATOTHR [REDACTED]

STATOTHR

This office was contacted this date by [REDACTED] regarding the 4X enlarger which is due for delivery at AMS within the next few days. He requested that delivery be made to the Steuart Building instead of AMS in order to permit [REDACTED] to run some tests. At the conclusion of the tests, [REDACTED] will assist in the installation of the equipment at AMS.

STATOTHR

STATOTHR

STATOTHR

The undersigned has no objection to [REDACTED] request and authorizes delivery of the 4X enlarger to the Steuart Building.

STATOTHR

Sincerely,

[REDACTED]

Chief, Engineer Special
Projects Area,
Army Map Service

TO: Inspection Branch/PD/OL

DATE 7 April 1961

REPORT PERIOD: 1 Dec 60 - 31 Mar 61

STATOTHR

CONTRACT

REPORT #

3
(If final, so state)

STATOTHR

Contractor

Address

Enlarger, 4X

Commodity/Service Planetary Camera Classification

UNCLASSIFIED

No. Of Prototypes 0

Contract Completion Date

30 April 1961

The Contract is on schedule: Yes No

The Contractor will remain within his allocated funds: Yes No

An extension of time will be necessary: Yes No

All phases of the technical progress are satisfactory: Yes No

The overall performance of this Contractor is: Satisfactory

Enlarger - U.S. Army
Camera - U.S. Navy

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Subject to improvement

Unsatisfactory

Comments:

Recommended Action:

Date of last visit to Contractor's Plant: 22 March 1961

STATOTHR

Inspected by:

Division & Ex

TO: Inspection Branch/PD/OL

DATE _____

REPORT PERIOD: 1 - 30 November 1960

STATOTHR _____

CONTRACT _____

REPORT # 2
(If final, so state)

STATOTHR

Contractor _____

Address _____

Commodity/Service Enlarger, 4X Planetary Camera Classification UNCLASSIFIED

No. Of Prototypes 0 Contract Completion Date 30 December 1960

The Contract is on schedule: _____ Yes No

The Contractor will remain within his allocated funds: Yes _____ No

An extension of time will be necessary: Yes _____ No

All phases of the technical progress are satisfactory: Yes _____ No

The overall performance of this Contractor is: Satisfactory

Enlarger - U.S. Army
Camera - U.S. Navy

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Subject to improvement

Unsatisfactory

Comments: Planetary Camera delivered and accepted.

Recommended Action: _____

Date of last visit to Contractor's Plant: 9 November 1960

STATOTHR _____

Inspected _____

Division _____

TO: Inspection Branch/PD/OL

DATE 14 NOV 1960

REPORT PERIOD: 28 Jun - 31 Oct 60

STATOTHR

CONTRACT

REPORT #

1

(If final, so state)

STATOTHR

Contractor

Address

Enlarger, 4X

Commodity/Service Planetary Camera

Classification

UNCLASSIFIED

No. Of Prototypes 0

Contract Completion Date

30 December 1960

The Contract is on schedule: Yes No

The Contractor will remain within his allocated funds: Yes No

An extension of time will be necessary: Yes No

All phases of the technical progress are satisfactory: Yes No

The overall performance of this Contractor is: Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Subject to improvement

Enlarger - U.S. Army
Camera - U.S. Navy

Unsatisfactory

Comments: Planetary Camera will be delivered in Nov. Changes in design specifications being requested which will necessitate another 60 days to complete the 4X Enlarger. The current contract funding will not be increased.

Recommended Action: _____

Date of last visit to Contractor's Plant: _____

STATOTHR