

**CONFIDENTIAL**

*JRD*  
*2 NOV 1966*  
*997304*

July 12, 1966

[Redacted]

25X1A

Contracting Officer

Subject: Contract [Redacted]

25X1A

Gentlemen:

Enclosed are three (3) copies of the Monthly Status Report for subject Contract, covering the period from 1 June to 30 June 1966.

If there are any questions concerning the report, please contact the undersigned.

Very truly yours,

[Redacted] Manager  
Contract Administration

25X1A

JEH/sc

Enclosures: 3 as stated

Declass Review by NIMA / DoD

GROUP 1

EXCLUDED FROM AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794. The transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

**CONFIDENTIAL**

25X1A



TO: Customer

25X1A

FROM:



DATE: 12 July 1966

SUBJECT: Monthly Contract Status Report #12  
Advanced Light Tables  
Period: 1 June to 30 June 1966

I. Objective

To design and develop three Advanced Light Tables.

II. Summary of Work Performed During the Reporting Period

A. Table #1

The table was inspected on 1 June 1966 and accepted by the COTR and delivered to the Customer's facility on 8 June 1966. The instruction manual and engineering drawings have been written and printed.

B. Table #2

This table was inspected and delivered with Light Table #1. The engineering drawings are printed and the instruction manual is in publications being copied and bound.

C. Table #3

The effort this month has been to complete the assembly of the table and to design a suitable ventilating port design. The instruction manual for this table is being typed by Publications. All engineering drawings are printed and ready for shipping to the Customer.

III. Work Schedule Conformance

Delivery of Tables #1 and #2 have been made. Table #3 is assembled and awaiting the COTR visit on 15 July 1966 for inspection.

IV. Analysis of Work Covering the Reporting Period

We have come up with a suitable ventilating port design as the variation in illumination of the High Intensity Tracking Light Sources was reduced from 30% to 13%. Also an electrical design change allowed us to reduce by 2 the number of leads from the transformers to the tracking light sources. This reduces somewhat the bulk of this wiring and the wiring problem

V. Changes in Key Personnel

There have been no changes in key personnel during this reporting period.

Monthly Contract Status Report #12 (Cont'd)

12 July 1966

VI. Trips, Meetings and Special Conferences

25X1A The Customer visited [redacted] on 1 June 1966 and inspected Light  
25X1A Tables #1 and #2 and signed the DD Form 250. On 13 June 1966 [redacted]  
visited the Customer's facility to make adjustments on a shade and X-X brake.

VII. Plans for Next Reporting Period

1. After the Customer inspects Table #3 on 15 July deliver it to their facility.
2. Complete the instruction manuals.
3. Ship the instruction manuals and engineering prints to the Customer.

25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A001400040027-4

Next 2 Page(s) In Document Exempt

Approved For Release 2002/06/17 : CIA-RDP78B04747A001400040027-4