

STATINTL



15 September 1966

PROGRESS REPORT NO. 1
PHASE II

Report Period 8/1/66 - 8/31/66

MULTI-PURPOSE DATA BLOCK READER

STATINTL

Submitted By



Program Manager

PROGRESS REPORT NO. 1 PHASE II
Report Period 8/1/66-8/31/66

A. CURRENT STATUS

Phase II of this project started on 10 August 1966. Program presently on schedule.

During August, requisitions for all long lead items were generated. Supplementary logic and transport designs started on schedule. System organization and design were completed on schedule.

B. PROJECTED WORK

- 1) Receive P.C. cards and flatpacks
- 2) Start card fabrication
- 3) Start transport fabrication
- 4) Complete supplement logic design
- 5) An ECP will be submitted for the following items:
 - a - Format Changes
 - b - Excess wander sensing
 - c - Off-line rewinder
 - d - Manual Data Input to Magnetic Tape

STATINTL

