

~~CONFIDENTIAL~~

4007

Declass Review, NIMA/DoD

NPIC/P&DS-220-64
23 November 1964

MEMORANDUM FOR: Chief, Support Staff, NPIC
ATTENTION : Chief, Logistics Branch, SS 25X1A
SUBJECT : Additional Funding - Contract [REDACTED]

25X1A

1. Subject contract with [REDACTED] for the design and fabrication of a High Speed Precision Coordinatograph does not cover expenses of \$408.86 incurred by the contractor in making three special trips to [REDACTED]. 25X1A

2. These were made at the request of the Government for the purpose of pre-installation conferences. These conferences, which were requested by GSA (Region 3, C&D), RECD/OL, and SS/LB, were held to determine specific installation requirements and to answer specific queries by GSA. Coordination authorization between the contractor and GSA was granted; however, inadequate communication between the contractor and GSA resulted in numerous misunderstandings. It was largely to settle such misunderstandings that these additional pre-installation conferences were held.

3. Although the subject contract is fixed price these pre-installation conferences were not anticipated in the original funding; therefore, it is recommended that the contractor be fully compensated. This addition will increase the contract total cost to \$138,770.86.

25X1A



Assistant for Plans & Development

- Distribution:
Orig & 1 - Addressee
1 - Contract file
1 - P&DS/DB chrono file
1 - Chrono file

NPIC/P&DS/DB [REDACTED] /mb/3308 (24 Nov. 64)

25X1A

~~CONFIDENTIAL~~

