

Approved For Release 2000/06/07 : CIA-RDP78B04747A001600020082-3

CONTRACT INSPECTION REPORT

TO: [REDACTED] 25X1A

ENGINEERING SECTION/CB/PD/OL

DATE: 29 Aug 64

INSPECTION REPORT NO. (If final, so state): 14

ESTIMATED COMPLETION DATE: 1 Dec 64

25X1A

NAME OF CONTRACTOR: [REDACTED]

DECLASSIFICATION REVIEW BY NIMA / DoD

TYPE OF COMMODITY OR SERVICE: Plotter

THE CONTRACTOR IS ON SCHEDULE YES NO

PER CENT OF WORK COMPLETED: 90%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? (If yes, indicate items, quantity, and cost on reverse side.) YES NO

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING 3. ABOVE AVERAGE 5. BELOW AVERAGE 7. UNSATISFACTORY

2. EXCELLENT 4. AVERAGE 6. BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR: 18 Aug 64

[REDACTED] DIVISION: P&DS 25X1A

3308

25X1A

Approved For Release 2000/06/07 : C

Contract extension to 1 Dec. 64 has been requested by the technical monitor due to the holdup by GSA in preparing [REDACTED] facilities for installation.

25X1A