

Approved For Release 2000/06/07 : CIA-RDP78B04747A001600020091-3
CONTRACT INSPECTION REPORT

TASK NO.
25X1A

TO:
ENGINEERING SECTION/CB/PD/OL

DATE
30 Mar 64
INSPECTION REPORT NO. (If final, so state)
ESTIMATED COMPLETION DATE
June 64

NAME OF CONTRACTOR
DECLASSIFICATION REVIEW BY NIMA / DoD

TYPE OF COMMODITY OR SERVICE
Plotter

THE CONTRACTOR IS ON SCHEDULE
 YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED 70%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. SUPERIOR
- 3. EXCELLENT
- 4. HIGHLY SATISFACTORY
- 5. ACCEPTABLE
- 6. BARELY ADEQUATE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
27 March 1964 - telephone

INSPECTOR'S EXTENSION

DIVISION
P&DE

INSPECTOR'S SIGNATURE

SIGNATURE OF APPROVER

Approved For Release 2000/06/07 : CIA-RDP78B04747A001600020091-3

25X1A

25X1A

Building facilities for installation are being contracted for by GSA. Estimated completion date for the GSA work is 1 August 1964. If plotter is completed by June 64 it is planned to use the intervening time for check-out, debugging and operational & maintenance training at the contractor's plant.