

STATINTL

1436

DECLASS REVIEW by NIMA/DOD

15 April 1966

PROGRESS REPORT NO. 3

3/1/66 - 4/3/66

STATINTL

70 MM DATA BLOCK READER

STATINTL

Submitted By:

Program Manager

GENERAL COMMENTS

Due to extremely long delays in receipt of optical parts, delivery has been rescheduled to 14 May 1966.

Contingent upon receipt of the optical shoe, delivery may be delayed an additional 2 weeks, to 28 May 1966.

PROBLEM AREAS

*Shoe Received 26 April 66 -
making the 28 May a realistic date.
R.S.*

Electrical assembly remains a critical area.

Receipt of the optical shoe has become a critical event.

WORK ACCOMPLISHED

The read heads and cabinet have been received. Electrical assembly, logic debugging, transport debugging, and optical assemblies No. 1 and No. 2 have been started.

PLANS FOR NEXT PERIOD

Completed as of 26 April 66

Logic debugging, card punch integration, optical assemblies No. 1 and No. 2, and transport debugging will be completed. Final integration and testing will be completed.

*Installation + alignment
of optical shoe + read head etc
commencing.*

FISCAL STATUS (Prime Level)

Dollars


Feb.

March

April

Planned \$ - Cum

Actual \$ - Cum



STATINTL

Total Funds Expended

74%

Deviation from Plan

17% *

* Because optical shoe hasn't been received as scheduled, work on optical assemblies has been minimized. When the optical shoe is received, manpower will be increased to its previous level thus requiring the dollars originally estimated.

FISCAL STATUS (Prime Level) Continued

<u>Hours</u>	<u>Feb.</u>	<u>March</u>	<u>April</u>
Planned Hrs. - Cum	2,100	5,698	6,800
Actual Hrs. - Cum	2,320	4,887	
Total Hrs. Expended			
72%			
Deviation from Plan			
14%			