

18 Sept. 1963

Digital Readout Comparator

[REDACTED]

STATINTL

[REDACTED]

The equipment is going along according to schedule. The chassis will be completed and they will start wiring next week. The wiring should take about 2 weeks. All components are on hand except the thumbwheel switches from [REDACTED]. They will assemble from the schematics and the equipment then goes to the engineer and a technician for checkout.

STATINTL

Checkout will ~~take~~ start about 7 Oct. and will take one to two weeks. If all goes well and it only takes a week they will deliver on Oct 15 as scheduled. If there are any unusual problems and checkout takes 2 weeks, they will be a week late.

STATINTL
STATINTL

[REDACTED], the design engineer on this job, left [REDACTED] a week ago. He had completed the design and transferred the information required for follow up and checkout to [REDACTED] who will take over.

STATINTL

They are able to incorporate readily the change requested by [REDACTED] for increasing the resolution of the readings from the [REDACTED] reading heads. This will cost [REDACTED] per axis and [REDACTED] will request a change of scope.

STATINTL

STATINTL
STATINTL

STATINTL

STATINTL

I asked [REDACTED] if they had an installation drawing for this equipment and he said no, all the information will be in the handbook. They often put out a Spec Control Drawing however and a sample is enclosed. If [REDACTED] would like such a drawing, they will be glad to prepare it. The Spec Control Drawing is especially suited to providing information for incorporating the counter into other equipment.

STATINTL

STATINTL

STATINTL

①
②
③
[REDACTED]

[REDACTED]

STATINTL