


00120063-0
Full Contract



1963

File Viewers and Readers



- 1. 705-V Film Viewer. 10 ea. delivered complete
- 2. 705-R Film Reader. 5 ea. One prototype is in development. No manufacturing or purchasing has been done on the 5 production items. These will not be started until the prototype is complete.
- 3. Counter for 705-R Reader. 6 ea. one prototype will be made before the five production units are started

Logic design is complete, circuit design is complete. A package designer is aboard now to start the package design. The circuit boards offer no great problem. The interconnecting wiring and cabling is the item which will take time to layout and accomplish.

STATINTL

[Redacted] T.O. 1

- 1. 705-V Film Viewer. 25 ea. delivered complete

STATINTL

- 1. 705-R Film Reader. 2 ea.

This reader will not probably not be started until the development model on [Redacted] is complete. I estimate that will be about August 1963. Rix would like to have comments on the control panel layout returned to him by the end of May to give them some engineering lead time.

STATINTL

[Redacted] does not have the contract in hand yet but they have the Librascope computer and the Dura output units on order.

- 1. Resolution Analyzer. 2 ea. delivered complete
- 2. Design of 705-R Film Reader. (See above)

STATINTL

