

**SECRET**

FIFTH MONTHLY PROGRESS REPORT COVERING PERIOD  
July 21, 1966 Through August 20, 1966

TASK ORDER #14 - [REDACTED]

25X1A

A. Current Status of Work

Work on the IIS conceptual design and functional specifications was completed. Work was initiated and completed on a program implementation plan for the remaining phases of the program. This work was reviewed in draft report form by [REDACTED] on August 4 and 5, and by our consultants including [REDACTED] on August 12, and [REDACTED] on August 15. Two final reports covering Phase I, SCR 288, "Conceptual Design and Functional Specifications", and SCR 289, "Program Implementation Plan" were delivered by courier to NPIC for publication on August 16.

25X1A  
25X1A

25X1A

A briefing describing the IIS conceptual design was given to NPIC management and technical personnel on August 19, 1966.

B. Problem Areas

None

C. Projected Work for the Next Monthly Period

Upon receiving authorization to proceed on Phase II, work will be initiated on the development of software and hardware component alternatives prior to evaluation and selection of a detailed system configuration.

D. Status of Fund Expenditures to End of Monthly Period Including Overhead and G&A and Profit

Estimated Through August 20, 1966

Budgeted Expenditures  
Estimated Expenditures



25X1A

Budgeted and Estimated Expenditures include 8.25% target fee; an additional maximum award fee of [REDACTED] may be payable under the terms of the subject contract.

25X1A

**DECLASS REVIEW by NIMA/DOD**

**DEFENSE INFORMATION**

NOTICE - THIS MATERIAL CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, U.S.C., SECTIONS 793 AND 794. ITS TRANSMISSION OR THE REVELATION OF ITS CONTENT IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

**GROUP 1  
EXCLUDED FROM  
AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION**

**SECRET**

**SECRET**

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020024-4

2

E. Documentation of Any Verbal Commitments and/or Agreements Made with the Technical Representative of the Customer During the Reporting Period

Contractor personnel will review written comments of Center personnel on the IIS conceptual design with IPD personnel during the week beginning September 5, 1966.

August 19, 1966

**SECRET**

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020024-4