

SECRET

CONFIDENTIAL 997265

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8
CONTRACT INSPECTION REPORT

TASK NO.

25X1

TO:

DATE

18 March 1968

INSPECTION REPORT NO. (If final, so state)

18 (Final)

ESTIMATED COMPLETION DATE

14 March 1968

NAME OF CONTRACTOR

[Redacted]

TYPE OF COMMODITY OR SERVICE

Wide Field, High Power Stereoviewer

THE CONTRACTOR IS ON SCHEDULE

YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 95%

PER CENT OF FUNDS EXPENDED .100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

YES NO

COST AWARD FEE PERFORMANCE DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. EXCELLENT
- 3. VERY GOOD
- 4. ABOVE AVERAGE
- 5. AVERAGE
- 6. MINIMUM ACCEPTABLE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

CLOSE OUT

OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	X		MANUALS		X
DRAWINGS AND SPECIFICATIONS	X		FINAL REPORT		X
PRODUCTION AND/OR OTHER END ITEMS		X	SPECIAL TOOLING		X
			OTHER GOVERNMENT PROPERTY		X

DATE OF LAST CONTACT WITH CONTRACTOR

13 March 1968

SIGNATURE OF INSPECTOR

[Redacted]

DIVISION

TSSG/DED

INSPECTOR'S EXTENSION

[Redacted]

SIGNATURE OF APPROVER

[Redacted]

25X1

FORM 12-67 1897 USE PREVIOUS EDITION

UNCLASSIFIED

CONFIDENTIAL

SECRET

(12-36)

1. The partially completed deliverable items were received at NPIC on 13 March 1968. The items were not completed because the Contractor expended the allocated funding and requested additional funding which NPIC evaluated as much more than should be justified to complete the job. Therefore, the contract has been terminated.

2. Because of the Contractor's lack of technical success in satisfying the contractual objectives coupled with his extreme time delays, the performance rating must be that of "unsatisfactory." Therefore, he should be awarded the minimum fee of 6%. Additionally, the total amount of costs paid should be reduced by the contractual share line as applied to the overruns.

SECRET

CONFIDENTIAL 997265

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8
CONTRACT INSPECTION REPORT

25X1

TO:

DATE

20 February 1968

INSPECTION REPORT NO. (If final, so state)

17

ESTIMATED COMPLETION DATE

1 April 1968

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Wide Field, High Power Stereoviewer

THE CONTRACTOR IS ON SCHEDULE

YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 95%
PER CENT OF FUNDS EXPENDED - 100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT YES NO
IF YES, CHECK TYPE

COST AWARD FEE PERFORMANCE DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. EXCELLENT
- 3. VERY GOOD
- 4. ABOVE AVERAGE
- 5. AVERAGE
- 6. MINIMUM ACCEPTABLE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- CLOSE OUT
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

12 January 1968

SIGNATURE OF INSPECTOR

DIVISION

TSSG/DED

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

25X1

FORM 12-67 1897 USE PREVIOUS EDITION

UNCLASSIFIED

CONFIDENTIAL

SECRET

(12-36)

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8 FINAL

NARRATIVE REPORT

UNCLASSIFIED
X

25X1

Approval has been obtained for the Contractor's request for additional funds of [] which covers an existing overrun, shipping costs, and costs to complete the drawings. After this amount is added to the contract, steps should be taken to have the instrument shipped to NPIC because no funds were allocated to complete the fabrication. The contract will be terminated as soon as the drawings and operating manual are completed and received.

UNCLASSIFIED

CONFIDENTIAL

SECRET

SECRET

CONFIDENTIAL 997265

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8
CONTRACT INSPECTION REPORT

25X1

TO:

DATE

25 January 1968

INSPECTION REPORT NO. (If final, so state)

16

ESTIMATED COMPLETION DATE

1 April 1968

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Wide-Field, High-Power Stereoviewer

THE CONTRACTOR IS ON SCHEDULE

YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 95%

PER CENT OF FUNDS EXPENDED - 100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

YES NO

COST AWARD FEE PERFORMANCE DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. EXCELLENT
- 3. VERY GOOD
- 4. ABOVE AVERAGE
- 5. AVERAGE
- 6. MINIMUM ACCEPTABLE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- CLOSE OUT
- OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

12 January 1968

SIGNATURE OF INSPECTOR

DIVISION

TSSG

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

25X1

FORM 12-67 1897 USE PREVIOUS EDITION

UNCLASSIFIED

CONFIDENTIAL

SECRET (12-36)

SECRET CONFIDENTIAL UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

NARRATIVE REPORT

CONFIDENTIAL

 FINAL

NPIC is continuing in its attempt to obtain approval for the
overrun as outlined in the last Contract Inspection Report.

 UNCLASSIFIED CONFIDENTIAL SECRET

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

SECRET

CONFIDENTIAL 997265

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

CONTRACT NO.

TASK NO.

25X1

TO:
CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE
3 January 1968
INSPECTION REPORT NO. (If final, so state)
15
ESTIMATED COMPLETION DATE
1 March 1968

NAME OF CONTRACTOR

[Redacted]

TYPE OF COMMODITY OR SERVICE

Wide-Field, High-Power Stereoviewer

THE CONTRACTOR IS ON SCHEDULE
 YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - **95%**
PER CENT OF FUNDS EXPENDED - **100%**

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT YES NO
IF YES, CHECK TYPE
 COST AWARD FEE PERFORMANCE DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. EXCELLENT
- 3. VERY GOOD
- 4. ABOVE AVERAGE
- 5. AVERAGE
- 6. MINIMUM ACCEPTABLE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
17 October 1967

SIGNATURE OF INSPECTOR

[Redacted]

DIVISION

TDS/DS

INSPECTOR'S EXTENSION

[Redacted]

SIGNATURE OF APPROVER

[Redacted]

25X1

FORM 8-66 1897 USE PREVIOUS EDITION

UNCLASSIFIED

CONFIDENTIAL

SECRET

(12-36)

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

NARRATIVE REPORT

 INTERIM FINAL

The Contractor's letter dated 1 December 1967 outlining a request for additional funds has been received. NPIC is in the process of obtaining the necessary approval for funding this overrun. The recommendation contains a request for additional funds of [REDACTED]

25X1

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

SECRET

CONFIDENTIAL 997265

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

CONTRACT INSPECTION REPORT		CONTRACT NO. []	TASK NO. 17-8		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 21 November 1967	25X1		
NAME OF CONTRACTOR []		INSPECTION REPORT NO. (If final, so state) 14			
TYPE OF COMMODITY OR SERVICE Wide Field, High-Power Stereoviewer		ESTIMATED COMPLETION DATE 30 December 1967			
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 95%		See memo referenced in the Narrative Report			
PER CENT OF FUNDS EXPENDED - 100%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input checked="" type="checkbox"/> COST <input checked="" type="checkbox"/> AWARD FEE <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	4. <input type="checkbox"/> ABOVE AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY			
2. <input type="checkbox"/> EXCELLENT	5. <input checked="" type="checkbox"/> AVERAGE				
3. <input type="checkbox"/> VERY GOOD	6. <input type="checkbox"/> MINIMUM ACCEPTABLE				
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 17 October 1967					
SIGNATURE OF INSPECTOR []			DIVISION T02		
INSPECTOR'S EXTENSION []			SIGNATURE OF APPROVER []		

FORM 8-66 1897 USE PREVIOUS EDITION

UNCLASSIFIED

CONFIDENTIAL

SECRET

(12-36)

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

NARRATIVE REPORT

INTERIM

FINAL

The recommendations made in the NPIC/TDS/D-1897-67 memorandum dated 25 October 1967 to the Chief, Procurement Division, OL continues to be NPIC's position relative to this effort. The Contract Administrator stated that these recommendations have been forwarded to [redacted] and he agreed to supply NPIC with a copy of this communication.

25X1

UNCLASSIFIED

CONFIDENTIAL

SECRET

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

CONTRACT NO. TASK NO.

25X1

TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL

DATE: 18 October 1967
INSPECTION REPORT NO. (If final, so state) 13
ESTIMATED COMPLETION DATE: 30 December 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE
Wide, Field, High Power Stereoviewer

THE CONTRACTOR IS ON SCHEDULE
 YES NO
PER CENT OF WORK COMPLETED - 95%
PER CENT OF FUNDS EXPENDED - 100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT YES NO
IF YES, CHECK TYPE
 COST AWARD FEE PERFORMANCE DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. EXCELLENT
- 3. VERY GOOD
- 4. ABOVE AVERAGE
- 5. AVERAGE
- 6. MINIMUM ACCEPTABLE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR: 17 October 1967

SIGNATURE OF INSPECTOR

DIVISION: TDS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

25X1

SECRET CONFIDENTIAL UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

NARRATIVE REPORT

 INTERIM FINAL

1. The equipment has been returned to the Contractor as indicated in the last inspection report and they are in the process of preparing an estimate of the overrun/change-in-scope necessary to complete this effort. As also indicated in the last report, the Contractor has been instructed not to proceed with any modification of the equipment without prior approval from the Contracting Officer.

 UNCLASSIFIED CONFIDENTIAL SECRET

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

SECRET

CONFIDENTIAL 997265

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

CONTRACT NO. [] ACTION REPORT

CONTRACT NO. [] TASK NO. []

25X1

TO:
CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE
20 September 1967
INSPECTION REPORT NO. (If final, so state)
11
ESTIMATED COMPLETION DATE
30 December 1967

NAME OF CONTRACTOR
[]

TYPE OF COMMODITY OR SERVICE
Wide-Field, High-Power Stereoviewer

THE CONTRACTOR IS ON SCHEDULE
 YES NO
PER CENT OF WORK COMPLETED - **95%**
PER CENT OF FUNDS EXPENDED - **100%**

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE
 YES NO
 COST AWARD FEE PERFORMANCE DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING 4. ABOVE AVERAGE 7. UNSATISFACTORY
2. EXCELLENT 5. AVERAGE
3. VERY GOOD 6. MINIMUM ACCEPTABLE
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
 TERMINATE OTHER (Specify)
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
14 September 1967

SIGNATURE OF INSPECTOR
[]

DIVISION
TDS

INSPECTOR'S EXTENSION
[]

SIGNATURE OF APPROVER
[]

25X1

FORM 8-66 1897 USE PREVIOUS EDITION

UNCLASSIFIED

CONFIDENTIAL

SECRET

(12-36)

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

NARRATIVE REPORT

INTERIM

FINAL

25X1
25X1

The prototype instrument was received at NPIC on 27 July 1967. Extensive testing and evaluation disclosed several deficiencies which render the equipment contractually unacceptable. Action has been taken to return the equipment to the Contractor. During discussions with the Contractor, it was apparent that an overrun will be forthcoming to rectify the deficiencies, therefore, [redacted] was verbally notified to estimate the costs involved. A formal request confirming these discussions should be made. [redacted] was instructed not to proceed with rework under any circumstances without prior approval from the Contracting Officer.

UNCLASSIFIED

CONFIDENTIAL

SECRET

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

SECRET

CONFIDENTIAL 997265

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

CONTRACT NO. **78B04747A002200020017-8** TASK NO.

25X1

TO:
CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE
10 July 1967
INSPECTION REPORT NO. (If final, so state)
11
ESTIMATED COMPLETION DATE
30 July 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE
Wide Field, High Power Stereoviewer

THE CONTRACTOR IS ON SCHEDULE
 YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - **95%**
PER CENT OF FUNDS EXPENDED - **93%**

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE
 COST AWARD FEE PERFORMANCE DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING 4. ABOVE AVERAGE 7. UNSATISFACTORY
2. EXCELLENT 5. AVERAGE
3. VERY GOOD 6. MINIMUM ACCEPTABLE
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
 TERMINATE OTHER (Specify)
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
6 July 1967

SIGNATURE OF INSPECTOR

DIVISION
TDS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

25X1

FORM 8-66 1897 USE PREVIOUS EDITION

UNCLASSIFIED

CONFIDENTIAL

SECRET

(12-36)

SECRET CONFIDENTIAL UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8
NARRATIVE REPORT

 INTERIM FINAL

25X1 The [] plant was visited on 6 July 1967 and a preliminary acceptance made on this prototype instrument.

Several changes have been made as a result of the last inspection visit.

1. The locking or engaging mechanism have been corrected and labeled as requested by the monitor.
2. The movements of the image rotation elements had been improved but were still difficult to move. Large rings were prepared during the visit and resulted in a marked improvement in the movement control.
3. The High Intensity Light Source has been improved. Tests indicate that the High Intensity Source (passing through a 1.0 neutral density filter) is approximately 10 times brighter than the general illumination (without a 1.0 filter).

Some difficulty was encountered with the lag in the movement of the High Intensity Sources in relation to the microscope objectives but this is not serious.

 UNCLASSIFIED CONFIDENTIAL SECRET

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

CONTRACT INSPECTOR REPORT

CONTRACT NO. [] TASK NO. []

25X1

TO: CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE: 28 May 1967

INSPECTION REPORT NO. (If final, so state): 10

ESTIMATED COMPLETION DATE: 30 July 1967

NAME OF CONTRACTOR: []

TYPE OF COMMODITY OR SERVICE: **Wide Field, High Power Stereoviewer**

THE CONTRACTOR IS ON SCHEDULE: YES NO

PER CENT OF WORK COMPLETED: 88%

PER CENT OF FUNDS EXPENDED: 93% (13 April 67)

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS: YES NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE: YES NO

COST AWARD FEE PERFORMANCE DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING 4. ABOVE AVERAGE 7. UNSATISFACTORY

2. EXCELLENT 5. AVERAGE

3. VERY GOOD 6. MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR: 26 May 1967

SIGNATURE OF INSPECTOR: [] DIVISION: T D S

INSPECTOR'S EXTENSION: [] SIGNATURE OF APPROVER: []

25X1

25X1

SECRET CONFIDENTIAL UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

NARRATIVE REPORT

 INTERIM FINAL

1. The Progress Reports through March 1967 have been received.
2. An inspection was planned for 31 May 1967; however, due to Contractor delays, the trip must be delayed until 13 June 1967.
3. Except for the delay in delivery, progress is satisfactory on this effort.

 UNCLASSIFIED CONFIDENTIAL SECRET

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

SECRET

CONFIDENTIAL

997265

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

CONTRACT NO. [redacted] NO. G

TO:
CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE [redacted] 24 March 1967
INSPECTION REPORT NO. (If final, so state)
ESTIMATED COMPLETION DATE 1 May 1967

25X

NAME OF CONTRACTOR
[redacted]

TYPE OF COMMODITY OR SERVICE
Wide Field, High Power Stereoviewer

THE CONTRACTOR IS ON SCHEDULE
 YES NO
PER CENT OF WORK COMPLETED - 86%
PER CENT OF FUNDS EXPENDED - 101% (over)

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS
 YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE
 COST AWARD FEE PERFORMANCE DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING
2. EXCELLENT
3. VERY GOOD
4. ABOVE AVERAGE
5. AVERAGE
6. MINIMUM ACCEPTABLE
7. UNSATISFACTORY
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED
 WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
 TERMINATE
 OTHER (Specify)
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
20 March 1967

SIGNATURE OF INSPECTOR
[redacted]

DIVISION
T D S

INSPECTOR'S EXTENSION
[redacted]

SIGNATURE OF APPROVER

FORM 8-66 1897 USE PREVIOUS EDITION

UNCLASSIFIED

CONFIDENTIAL

SECRET

(12-36)

25X1

25X1

25X1

SECRET CONFIDENTIAL UNCLASSIFIEDApproved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8
NARRATIVE REPORT INTERIM FINAL

1. In the contractor's latest progress report dated 9 March 1967 and received 16 March 1967, the financial report stated that [redacted] exclusive of fee has been expended; however, only [redacted] is presently allocated to this effort. Although recommendation for approval of the contractor's request for an overrun has been made by NPIC, the contractor has not been authorized to expend funds in excess of the allocated amount. This report will serve as notice of the contractor's present position.

25X
25X

2. The contractor's technical progress was determined to be satisfactory during the last inspection visit.

 UNCLASSIFIED CONFIDENTIAL SECRET

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

CONTRACT HSI Case 2004/03/26 : CIA-RDP78B04747A002200020017-8

25X1

TO: CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE: 7 February 1967
INSPECTION REPORT NO. (If final, so state): 8
ESTIMATED COMPLETION DATE: 1 May 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Wide Field, High Power Stereoviewer

THE CONTRACTOR IS ON SCHEDULE
 YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 80%
PER CENT OF FUNDS EXPENDED - 82%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE
 COST AWARD FEE PERFORMANCE DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. EXCELLENT
- 3. VERY GOOD
- 4. ABOVE AVERAGE.
- 5. AVERAGE
- 6. MINIMUM ACCEPTABLE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
DATE OF LAST CONTACT WITH CONTRACTOR			OTHER GOVERNMENT PROPERTY		

2 February 1967

SIGNATURE OF INSPECTOR

DIVISION

TDS/DS

SIGNATURE OF APPROVER

25X1

FORM 8-66 1897 USE PREVIOUS EDITION

UNCLASSIFIED

CONFIDENTIAL

SECRET

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8
NARRATIVE REPORT

INTERIM

FINAL

1. Progress reports through November 1, 1966 have been received.
2. Recommendation has been made for approval of change-of-scope requested in the contractor's request dated 30 December 1966.
3. Progress is satisfactory on this effort. Delivery of the completed instrument is scheduled in approximately six weeks, a delay being encountered due to the change-in-scope.

UNCLASSIFIED

CONFIDENTIAL

SECRET

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A00220020017-8
CONTRACT INST. INSPECTION REPORT

CONTRACT NO. 99126-4 TASK NO. 20017-8

25X1

TO:
CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE
12 December 1966
INSPECTION REPORT NO. (If final, so state)
7
ESTIMATED COMPLETION DATE
1 March 1967

NAME OF CONTRACTOR
[Redacted]

TYPE OF COMMODITY OR SERVICE
Wide Field, High-Power Stereoviewer

THE CONTRACTOR IS ON SCHEDULE
 YES NO
PER CENT OF WORK COMPLETED - 75%
PER CENT OF FUNDS EXPENDED - 62% (2 Oct. 66)

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE
 YES NO
 COST AWARD FEE PERFORMANCE DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING 4. ABOVE AVERAGE 7. UNSATISFACTORY
2. EXCELLENT 5. AVERAGE
3. VERY GOOD 6. MINIMUM ACCEPTABLE
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
 TERMINATE OTHER (Specify)
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
2 December 1966

SIGNATURE OF INSPECTOR
[Redacted]

DIVISION
TDS

INSPECTOR'S EXTENSION
[Redacted]

SIGNATURE OF APPROVER
[Redacted]

FORM 8-66 1897 USE PREVIOUS EDITION

UNCLASSIFIED

CONFIDENTIAL

SECRET

(12-36)

25X1

25X1

25X1

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8
NARRATIVE REPORT

INTERIM

FINAL

The progress report for September has been received. The reporting procedures on this contract are becoming progressively worse. Reports for October, and November 1966 have not been received. The contractor should be made aware that his reports are due on a more timely basis.

Final assembly of the instrument is nearing completion. An inspection visit has been planned for 22 December 1966.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

UNCLASSIFIED

CONFIDENTIAL

SECRET

SECRET

99726-5
 CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

12 October 1966

INSPECTION REPORT NO. (If final, so state)

6

ESTIMATED COMPLETION DATE

30 November 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Wide Field, High Power Stereoviewer

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

60%

PER CENT OF FUNDS EXPENDED -

57% (4 Sept. 1966)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

YES

NO

COST

PERFORMANCE

DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING

3. ABOVE AVERAGE

5. BELOW AVERAGE

7. UNSATISFACTORY

2. EXCELLENT

4. AVERAGE

6. BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

5 October 1966

SIGNATURE OF INSPECTOR

DIVISION

P & D S

INSPECTOR'S EXTENSION

SI

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

25X1

25X1

25X1

25X1

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8
NARRATIVE REPORT

INTERIM

FINAL

1. The progress reports for July and August 1966 have been received.

2. Inspection Visit of 5 October 1966

A. Attendees:



B. Progress on this contract has been slower than anticipated and the contractor was told that he was expected to put more effort on this project. The original delivery date was 30 June 1966.

C. Present estimates show that assembly of this light table will be completed in about one month.

25X1

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

UNCLASSIFIED

CONFIDENTIAL

SECRET

SECRET

99726-5
 CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

CONTRACT INSPECTION REPORT		CONTRACT NO. []	TASK NO.		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 16 August 1966	INSPECTION REPORT NO. (If final, so state) 5		
NAME OF CONTRACTOR []		ESTIMATED COMPLETION DATE 30 November 1966			
TYPE OF COMMODITY OR SERVICE Wide Field, High Power Stereoviewer					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 30%					
PER CENT OF FUNDS EXPENDED - 45% (3 July 1966)					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
<input type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input checked="" type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM.	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 22 July 1966					
SIGNATURE OF INSPECTOR []			DIVISION P & D S		
INSPECTOR'S EXTENSION []			S []		

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

25X1

25X1

25X1

25X1

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

NARRATIVE REPORT

INTERIM

FINAL

1. Monthly Inspection Reports for May and June 1966 have been received.

2. Progress has been satisfactory during this period. Delays, including a two week plant vacation, necessitate a re-scheduling of the delivery date to the second week in October 1966.

3. The damaged versatile microscope furnished to the contractor as G.F.E. has been repaired and returned to [redacted] In this regard, this office (in its memorandum NPIC/PDS/D/6-1485) requested payment be made to [redacted] who repaired the instrument.

25X1

25X1

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

UNCLASSIFIED

CONFIDENTIAL

SECRET

99726-5

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

CONTRACT INSPECTION REPORT		CONTRACT NO. <input type="text"/>	TASK NO.		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 9 June 1966	INSPECTION REPORT NO. (If final, so state) 4		
NAME OF CONTRACTOR <input type="text"/>		ESTIMATED COMPLETION DATE 30 August 1966			
TYPE OF COMMODITY OR SERVICE Wide Field, High Power Stereoviewer					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 23%					
PER CENT OF FUNDS EXPENDED - 22% (1 May 1966)					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input checked="" type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 27 May 1966					
SIGNATURE OF INSPECTOR <input type="text"/>			DIVISION P & D S		
INSPECTOR'S EXTENSION <input type="text"/>					

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

25X1

25X1

25X1

25X1

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8
NARRATIVE REPORT

INTERIM

FINAL

Progress Reports for March and April 1966 have been received.

The design is essentially complete; however, the contractor has been allowed to alter his proposed design for the film transport system. An electronic transport system will be supplied in accordance with the documentation in the April 1966 Progress Report (OD-116).

The repaired G.F.E. microscope should be returned to
 in June 1966.

25X1

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

UNCLASSIFIED

CONFIDENTIAL

SECRET

99726-5

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

CONTRACT INSPECTION REPORT		CONTRACT NO.	TASK NO.		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 14 April 1966	INSPECTION REPORT NO. (If final, so state) 3		
NAME OF CONTRACTOR		ESTIMATED COMPLETION DATE 30 July 1966			
TYPE OF COMMODITY OR SERVICE Wide Field, High Power Stereoviewer					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 20%					
PER CENT OF FUNDS EXPENDED - 18%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
<input type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input checked="" type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 11 April 1966					
SIGNATURE OF INSPECTOR			DIVISION		
INSPECTOR'S EXTENSION			P & D S		
Approved For Release 2004/03/26			CIA-RDP78B04747A002200020017-8		

25X1

25X1

25X1

25X1

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8
NARRATIVE REPORT

INTERIM

FINAL

Progress Reports for January and February 1966 have been received.

Inspection Visit of 11 April 1966

Attendees:



The design was reviewed; however, there has been as little progress since the last visit. Progress has been delayed because the G.F.E. microstereoscope was damaged in shipment to the contractor and has not been returned from [redacted] where the instrument is being repaired. Because of this delay, there will be a corresponding slippage in the delivery of the completed unit.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

UNCLASSIFIED

CONFIDENTIAL

SECRET

25X1

25X1

99726-5

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

CONTRACT INSPECTION REPORT		CONTRACT NO.	TASK NO.		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 17 February 1966	INSPECTION REPORT NO. (If final, so state) 2		
NAME OF CONTRACTOR		ESTIMATED COMPLETION DATE 30 June 1966			
TYPE OF COMMODITY OR SERVICE Wide Field, High Power Stereoviewer					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 10%		PER CENT OF FUNDS EXPENDED - 1.8% as of 1 Dec. 1965			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
IF YES, CHECK TYPE <input type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input checked="" type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 11 February 1966					
SIGNATURE OF INSPECTOR			DIVISION P & D S		
INSPECTOR'S EXTENSION			SIGNATURE OF APPROVER		
Approved For Release 2004/03/26			CIA-RDP78B04747A002200020017-8		

25X1

25X1

25X1

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8
NARRATIVE REPORT

INTERIM

FINAL

Progress reports for October, November, and December have been received.

Inspection visit of 11 February 1966:

Attendees:



1. The instrument design was reviewed and again [redacted] was told that the vibration of the stereoscope was extremely critical and if the instrument transmitted any vibration to the optical assembly the viewer would be completely unsatisfactory and not acceptable. The contractor is planning to mount the microscope transport assembly on a single ball bushing rod; mounting the opposite side on a free roller bearing. [redacted] was told that with this one brake system (on the ball bushing rod), it is doubted that sufficient stability can be achieved.

2. Since the high intensity tracking light source will not follow the rhomboid in theta motions, [redacted] will provide a one inch diameter light spot.

3. The total height of the instrument must continue to be reduced. The knee space will be 24" wide and 20" deep.

4. The glass pressure plate lowering mechanism (polynoid) will be connected into a one second delay line to prevent that glass from oscillating when film motion is stopped.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

UNCLASSIFIED

CONFIDENTIAL

SECRET

25X1

25X1

25X1

25X1

SECRET

CONFIDENTIAL #997265

UNCLASSIFIED

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

21 December 1965

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

30 June 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Wide Field, High Power Stereoviewer

THE CONTRACTOR IS ON SCHEDULE

YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 5%
PER CENT OF FUNDS EXPENDED - Unknown

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT . YES NO
IF YES, CHECK TYPE
 COST PERFORMANCE DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. EXCELLENT
- 3. ABOVE AVERAGE
- 4. AVERAGE
- 5. BELOW AVERAGE
- 6. BARELY ADEQUATE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

17 December 1965

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

PADS

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

25X1

25X1

25X1

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED



Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8
NARRATIVE REPORT

INTERIM

FINAL

Inspection visit of 17 December 1965 attendees:




1. This visit was made as an initial inspection of this contract to review concepts and problem areas. Human factors considerations were emphasized; however,  is somewhat limited by the  stereoscope being used, in that it requires about 16 inches from the object plane to the eye point. All efforts will be made to design and construct the light base as thin as possible to permit comfortable operation of the viewer.

2. The films will be driven from a fixed position between the two lighted areas. An adjustable idler bracket will allow utilization of various film sizes.

3. The glass film hold down plates will be operated by a "polynoid" which produces a linear velocity over the distance traveled. This permits the glass to be lowered uniformly and slowly.

4. The high-intensity tracking light source will be constructed to minimize the shadows in the general illuminated areas.

5. A  versatile stereoscope was furnished to the contractor as G.F.E.; however, the instrument arrived damaged. It will be returned to the manufacturer for repair.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020017-8

UNCLASSIFIED

CONFIDENTIAL

SECRET