

25X1

JSD
29 AUG 1966
99725X1

25X1

[Redacted]

[Redacted]

[Redacted]

22 August 1966
635 - OD-129
LHB:rf

25X1

[Redacted]

Post Office Box 8031
Southwest Station
Washington, D.C. 20024

25X1

Subject: [Redacted] Progress Report -
July 1966, Project 635

Gentlemen:

In accordance with contract provisions on the above project, we are enclosing three (3) copies of [Redacted] Progress Report on Project 635 for the period July 1966. Also enclosed are two (2) copies of our Financial Report for this period.

25X1

Very truly yours,

[Redacted Signature]

25X1

Executive Vice President

Encl: (3) P.R.
(2) F.R.
Cert. #855504

DECLASS REVIEW by NIMA/DOD

[Redacted]

25X1

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020030-3

635 PROGRESS REPORT

Period Covered: July 1966
Document No.: OD-127
Dated: 12 August 1966

PRESENT STATUS

All fabricated parts have been released with the exception of a few parts required for the high intensity tracking light sources. Fabrication of parts is approximately 50% complete. The main castings have been subcontracted out for finish machining.

PROBLEM AREAS

Tracking Light Sources

The design problems with the high intensity tracking light sources reported previously have not been resolved. However, to prevent further delay in delivery, fabrication of the balance of the instrument is under way, with the belief that the remaining design problems will be resolved early in the assembly phase.

The Product Engineer who is intimately associated with the project was taken ill and will not be available for a couple of months. The transferal of assembly responsibility to another engineer might possibly cause a small delay in the schedule.

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020030-3

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020030-3

635 - OD-127

PROJECTED WORK FOR AUGUST

Fabrication of parts will be 90% completed including the main castings and mechanical assembly will be 50% complete.

Financial Report

A financial report for the month of July is enclosed.

25X1

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020030-3

Approved For Release 2004/03/26 : CIA-RDP78B04747A002200020030-3