25X1 ,	Approved For Release 2004/03/26 : CIA-RDP78B047474002200020031-2	
-	22 10176	人 X1
25X1	635 DELIVERY AS OF 30CT 1965 AS OF	_
	125 OFFINE AS	
	3007	
	The state of the s	
	19 July 1966 635 - OD-126	
	LHB:rf	
25X1		
	Post Office Box 8031 Southwest Station	
	Washington, D. C. 20024	
25X1	Subject: Progress Report - June 1966, Project 635	
	Gentlemen:	
	In accordance with contract provisions on the above project, we are enclosing three (3) copies of	5X1
	Very truly yours,	
	25	5X1
	Executive Vice President	
	Executive vice fleshdence (3) P.R. (2) F.R.	
	Cert #632657	

DECLASS REVIEW by NIMA/DOD

25X1

25X1

635 PROGRESS REPORT

Period Covered:

June 1966

Document No.:

OD-124

Dated:

18 July 1966

PRESENT STATUS

All fabricated parts have been released with the exception of a few parts required for the high intensity tracking light sources.

The main castings have been received from the foundry and are undergoing inspection.

The damaged Versatile Stereoscope has been repaired and returned to by the manufacturer. Incoming inspection has reported that the instrument is in good physical condition. The unit has not been tested optically, however.

PROBLEM AREAS

Tracking Light Sources - The design problems with the high intensity tracking light sources reported previously have not been resolved. However, to prevent further delay in delivery, fabrication of the balance of the instrument is under way with the belief that the reamaining design problems will be resolved early in the assembly phase.

 7	_	
Approved For Release 2004/	03/26 : CIA-RDP78B0474 ₹∆ 002200020031-2	

635 - OD-124

PROJECTED WORK FOR JULY (3 Week Period)

Fabrication of parts will be 25% completed. It is doubted whether any subassemblies will be started.

Financial Report

A financial report for the month of May is enclosed.