

CONFIDENTIAL

NPIC/P&DS/D/6-1488
28 July 1966

MEMORANDUM FOR THE RECORD

SUBJECT: Contract [REDACTED]

25X1A

25X1A

1. On 25 July 1966 the undersigned discussed the subject contract with [REDACTED] and the following information was conveyed.

25X1A

A. The interim progress report that had been requested by the contracting officer was mailed on 25 July 1966.

B. The subcontracted optical design has been completed and should be received by [REDACTED] on 26 July 1966.

25X1A

C. [REDACTED] presently plans to complete the Phase I report by the end of July 1966.

25X1A

2. Continued weekly contact will be maintained until Phase I has been completed.

[REDACTED]

25X1A

Exploitation Systems Section, P&DS

Distribution:

- Original - Project #997245
- 2 - Chrono/DB

clc

Declass Review by NIMA / DoD

CONFIDENTIAL

GROUP 1
Excluded from automatic
downgrading and
declassification