

**C O N F I D E N T I A L**

Fort Davis Station  
Washington, D.C.  
17 June 1966

**Declass Review by NIMA / DoD**

REGISTERED

25X1A

[Redacted]

25X1A

Attention:

25X1A

Subject : Contract No. [Redacted]

Gentlemen:

Reference is made to subject Contract, entered into as of 28 June 1965, for a prototype Micro-Stereoscopes.

Information has been furnished the Contracting Officer, by his Technical Representative, concerning the difficulties you have encountered in completing Phase I, the optical design, of the Task. The Contracting Officer's files do not indicate that the Interim Reports for Phase I have been sent direct to the Contracting Officer, as required under the "Delivery" provision of the Contract. An early report will be appreciated.

The Completion date for Phase I has passed and further delay is foreseen, therefore; it is desired that your Interim Reports for Phase I now indicate the same information as will be required for Phase II (Current status of work, problem areas, projected work, status of funds, expenditures, etc.) when Phase II is authorized.

Since Phase I was to be completed by 28 September 1965, the Contracting Officer desires an indication from you as to an estimated new completion date, and an explanation for your failure to meet the original date.

Your cooperation is appreciated.

Very truly yours,

25X1A

[Redacted Signature]

Contracting Officer

By

Duly Authorized Representative

SEARCHED  
SERIALIZED  
INDEXED  
FILED