

99715-3

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/09/03 : CIA-RDP78B04747A002600010024-7

| | | | | | |
|--|--|---|--|-------------------------------------|----------------|
| CONTRACT INSPECTION REPORT | | CONTRACT NO. | TASK NO. | | |
| | | | 25X1A | | |
| TO: | | DATE | | | |
| CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL | | 26 May 1966 | | | |
| | | INSPECTION REPORT NO. (If final, so state) | | | |
| | | 24 - FINAL | | | |
| | | ESTIMATED COMPLETION DATE | | | |
| | | Now Complete | | | |
| NAME OF CONTRACTOR | | | | | |
| | | 25X1A | | | |
| TYPE OF COMMODITY OR SERVICE | | | | | |
| P.I. Change Detector Prototype | | | | | |
| THE CONTRACTOR IS ON SCHEDULE | | THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS | | | |
| <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO | | <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED. | | | |
| PER CENT OF WORK COMPLETED - 100% | | | | | |
| PER CENT OF FUNDS EXPENDED - 100% | | | | | |
| HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) | | | | | |
| HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.) | | | | | |
| INCENTIVES | | | | | |
| IS THIS AN INCENTIVE CONTRACT | | NOTE: | | | |
| <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO | | USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION. | | | |
| IF YES, CHECK TYPE | | | | | |
| <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY | | | | | |
| OVERALL PERFORMANCE OF CONTRACTOR | | | | | |
| 1. <input type="checkbox"/> OUTSTANDING | 3. <input checked="" type="checkbox"/> ABOVE AVERAGE | 5. <input type="checkbox"/> BELOW AVERAGE | 7. <input type="checkbox"/> UNSATISFACTORY | | |
| 2. <input type="checkbox"/> EXCELLENT | 4. <input type="checkbox"/> AVERAGE | 6. <input type="checkbox"/> BARELY ADEQUATE | | | |
| IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE. | | | | | |
| RECOMMENDED ACTION | | | | | |
| <input type="checkbox"/> CONTINUE AS PROGRAMMED | | <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE | | | |
| <input type="checkbox"/> TERMINATE | | <input checked="" type="checkbox"/> OTHER (Specify) Contract Settlement | | | |
| IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING: | | | | | |
| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
| PROTOTYPES | <input checked="" type="checkbox"/> | | MANUALS | <input checked="" type="checkbox"/> | |
| DRAWINGS AND SPECIFICATIONS | <input checked="" type="checkbox"/> | | FINAL REPORT | <input checked="" type="checkbox"/> | |
| PRODUCTION AND/OR OTHER END ITEMS | | <input checked="" type="checkbox"/> | SPECIAL TOOLING | <input checked="" type="checkbox"/> | |
| | | | OTHER GOVERNMENT PROPERTY | | (See Reverse) |
| DATE OF LAST CONTACT WITH CONTRACTOR | | | | | |
| 11-12 May 1966 | | | | | |
| INSPECTOR'S EXTENSION | | | DIVISION | | |
| | | | 25X1A 25X1A | | |
| Approved For Release 2002/09/03 : CIA-RDP78B04747A002600010024-7 | | | | | |

Declass Review by NIMA/DoD

25X1A

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/09/03 : CIA-RDP78B04747A002600010024-7 FINAL
NARRATIVE REPORT APPENDIX

25X1

25X1A On 11 May 1966 [redacted] delivered the required five (5) copies of the Maintenance Manual for the P.I. Change Detector Prototype. These manuals constitute final delivery of all items specified in the contract.

25X1A However, the attached copy of a letter in the P&DS project file indicates that several deliverable items may still be held by the contractor. This should be determined during contract settlement.

25X1A [redacted] stated that "some of the breadboard components were sold to the Air Force;" however, this action is not officially documented in the P&DS project file. [redacted] also hand carried back to the [redacted] one Cathode Ray Tube type C5S16 for use on another of this Agency's contracts. This CRT had sustained damage and was not useable on the Change Detector.

25X1A The overall performance of this contractor has been above average. The qualifications of the personnel assigned to the task and the quality of workmanship performed was highly satisfactory.

The company has in all cases been responsive to customers requests.

The delay in final acceptance and failure to meet some of the design objectives are attributed to official technical changes made in the contract and to the decision to deliver without a complete electronic checkout at the factory.

25X1A [redacted]
Development Branch, P&DS

Approved For Release 2002/09/03 : CIA-RDP78B04747A002600010024-7

UNCLASSIFIED

CONFIDENTIAL

SECRET

SECRET

#3001

16 November 1964



Dear Sirs:

It was agreed in discussion with [redacted] on 6 November 1964 that we would furnish a listing of certain non-expendable items which were not delivered with the Change Detector.

The following are identifications of the items discussed:

- Ball slide alum; [redacted] 2 each
- Ball slide alum; [redacted] 1 each
- Power supply, [redacted] 1 each
- Motor, Induction, [redacted] 4 each
- Motor, Induction, [redacted] 4 each
- Power Supply [redacted] 1 each
- Magneclutch, [redacted] 4 each
- Telemicroscope [redacted] 2 each
- Motor [redacted] 3 each
- Motor [redacted] 2 each
- Motor [redacted] 3 each
- Lens enlarging, Coars, f6.8, 300mm 2 each

These items are all subject to delivery against [redacted] unless it is found more convenient by the Government to furnish GFE (Government Furnished Equipment) against another contract.

The enclosed [redacted] Enlarger photographs are for [redacted]

Sincerely,



Enclosure
Wimb

SECRET