

Panoramic Stereo Viewer



STATINTL

Monthly Progress Report Covering
The Month of November 1962

During this reporting period, mechanical design of the instrument has been continued. No delays are anticipated at this time.

A sample section of the viewing drum is being fabricated to prove the technique. No problems are anticipated in this work.

A full scale mock-up of the lateral motion stage has been completed. The tests proved the design concept to be reliable. Therefore, the design is continuing along these lines.


The design of the optical head is 100% complete. All optical specifications have been released for manufacture.

Expenditures to date include [redacted] engineering; [redacted] manufacturing labor; and [redacted] material.

STATINTL

Percentage completion:

Design.....50%
Fabrication..... 5%



STATINTL

DECLASS REVIEW by NIMA/DOD

STATINTL