

SECRET

997035

NPIC/TDS/D-1024-67  
19 September 1967

MEMORANDUM FOR: Assistant for Technical Development

THROUGH : Chief, Development Staff, TDS

THROUGH : Chief, Exploitation Systems Branch, DS

SUBJECT : Request for Additional Funds for [redacted]

25X1A

25X1A

1. The subject contract with [redacted], was for the design and development of a modified film transport system for the [redacted] Enlarger. The contractor claimed an overrun as stated in Attachment 1. When requested by the Office of Logistics to reply to this claim, TDS posed certain questions related to this effort as stated in Attachment 2. Attachment 3 represents the contractor's reply to these questions.

25X1A  
25X1A

25X1A

2. Verbal discussions with the Contracting Officer indicate that the contractor's reply is sufficient to justify an overrun. However, it is the undersign's opinion that the reply simply states that the contractor's accounting procedures are extremely deficient and operate in a slipshod manner. Nevertheless, it is apparent that NPIC must bear the burden of this overrun regardless of the justification from the contractor.

3. Past experience indicates that regardless of the contractor's degree of justification he is apparently going to be paid. Therefore, it is questionable that NPIC must even get involved in after-the-fact (accounting type) overruns of this nature.

[redacted]  
Exploitation Systems Branch, DS, TDS

25X1A

Attachments: (3)

- 1. Memo from PD/OL, 9 Jun 67
- 2. NPIC/TDS/D-885-67, 14 Jun 67
- 3. Letter from [redacted]

25X1A

Distribution:


- Orig & 1 - Addressee
- 1 - NPIC/TDS/DS
- ✓ 2 - NPIC/TDS/DS/ESB

NPIC/TDS/DS/[redacted] (19 Sep 67)

25X1A


Declass Review by NIMA/DOD

SECRET



26 May 1967  
CW 67-5013  
REF: KO-501-AA

25X1A



Contracting Officer

Task Order No. 4

Reference: (a) OTC Letter CW66-2051, dated 11 March 1966

Gentlemen:

As you are aware, a request for additional funding was submitted to you by Reference (a), approximately one month prior to delivery of the equipment. However, that request for additional funding, which was subsequently approved, was not sufficient to cover added costs incurred in solving two technical problems which developed following that submittal. The two problem areas are discussed below:

1. Paint Matching - Matching the existing painted crinkle finish of the [redacted] Enlarger proved difficult. Even though the paint was obtained directly from [redacted] some parts were painted and baked two and three times in order to obtain an adequate paint match.

2. Light Baffling Mechanism - During the assembly and test phase of the [redacted], the designed light baffling mechanism proved to be somewhat inadequate. The baffling permitted some light leakage which could result in film damage. To overcome these problems five new parts were designed, fabricated, and assembled.

25X1A  
25X1A

25X1

THIS COPY CONTAINS INFORMATION RELATING TO THE DEFENSE OF THE UNITED STATES. IT IS THE PROPERTY OF THE UNITED STATES GOVERNMENT. IT IS LOANED TO YOU AND IS NOT TO BE DISTRIBUTED OUTSIDE YOUR AGENCY. IT IS TO BE RETURNED TO THE OFFICE OF ORIGINATOR. IT IS NOT TO BE REPRODUCED IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

GROUP-1  
Excluded from automatic downgrading and declassification

**CONFIDENTIAL**

25X1A

Date: 9 June 1967

25X1A

TO :  
ATTENTION :  
FROM :  
REFERENCE :  
CONTRACT NO. :

[Redacted]

Chief, Contract Settlement Section/CASB/PD/OL

[Redacted]

25X1A

1. The above referenced information is forwarded to your office for your technical review, evaluation and determination as to recommended procurement action.

2. Funding of the above Contract was originally accomplished under Reqn. 5500-8/19-65, Voucher 5-100,595 Allotment 5155-4100.

3. Your response within ten (10) days from the date of this memorandum is requested. Should you foresee a delay in processing your reply beyond a ten (10) day period, please notify OL/PD/CASB/ CSS on ext. [Redacted]

25X1A

4. If procurement action is desired, please complete and return the original and one copy of this form with the following information:

APPROVED: \_\_\_\_\_

Certified Funds Available \_\_\_\_\_

Amount

Date

[Redacted]

25X1A

Attachment:

Distribution:

- Original & 2 - Addressee, w/attach.
- 1 - Contract File w/original correspondence
- 1 - Follow-up

25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A002900050003-3

Approved For Release 2002/06/17 : CIA-RDP78B04747A002900050003-3

NPIC/TDS/D-885-67  
14 June 1967

MEMORANDUM FOR: Chief, Contract Settlement Section/CASB/PD/OL

SUBJECT : Request for Additional Funds for [REDACTED]

25X1A

25X1A

25X1A

1. The subject contract with [REDACTED] was for the design and development of a modified film transport system for the [REDACTED] Enlarger. The original CFIIF contract for [REDACTED] was amended with a [REDACTED] overrun on 20 May 1966. The modification was installed at NPIC in late April 1966 and after extensive testing and operational evaluation the Technical Development Staff recommended acceptance on 14 July 1966. An excellent incentive rating was given because of the superior technical performance by the Contractor.

25X1A

25X1A

25X1A

25X1A

2. The attached overrun request from the Contractor dated 26 May 1967 states that technical difficulties caused them to incur costs above those originally allocated. Specifically, [REDACTED] of overrun costs are claimed.


25X1A

3. Before a reasonable evaluation of this claim can be made certain factors must be known.

- a. Were these costs incurred for work done for this project and if so were they incurred within the contractual period? The auditors should be able to determine this factor.
- b. Why did the Contractor delay for almost a year in submitting a claim for these additional costs?
- c. Why didn't the Contractor follow established procedures in requesting approval for the anticipated overrun before he incurred it? This claim is apparently not just for overhead and/or G&A rate changes, but clearly a request for additional hourly costs.

4. My Staff will remain available to help make a decision on this matter when satisfactory answers to these questions have been supplied by the Contractor.

SECRET



SECRET

SUBJECT: Request for Additional Funds for

[Redacted]

25X1A

[Redacted]

25X1A

Colonel, USAF  
Assistant for Technical Development, NPIC


SECRET

UNCLASSIFIED		CONFIDENTIAL		SECRET	
CENTRAL INTELLIGENCE AGENCY OFFICIAL ROUTING SLIP					
TO	NAME AND ADDRESS			DATE	INITIALS
1	NPIC				
2	ATTN: [redacted]				
3					
4					
5					
6					
<input checked="" type="checkbox"/>	ACTION	<input type="checkbox"/>	DIRECT REPLY	<input type="checkbox"/>	PREPARE REPLY
<input type="checkbox"/>	APPROVAL	<input type="checkbox"/>	DISPATCH	<input type="checkbox"/>	RECOMMENDATION
<input type="checkbox"/>	COMMENT	<input type="checkbox"/>	FILE	<input type="checkbox"/>	RETURN
<input type="checkbox"/>	CONCURRENCE	<input checked="" type="checkbox"/>	INFORMATION	<input type="checkbox"/>	SIGNATURE
Remarks: attached is a reply from the contractor in answer to your questions in para 3 b and 3 c of memo NPIC/TDS/D-885-67. The answer of para 3a is that the auditors will certainly determine true costs and financial overhead. <i>CP</i>					
FOLD HERE TO RETURN TO SENDER					
FROM: NAME, ADDRESS AND PHONE NO.				DATE	
02/PD/CSS					
UNCLASSIFIED		CONFIDENTIAL		SECRET	

25X1A

25 July 1967  
CW 67-7012  
REF: KO-501-AA

25X1A



25X1A

Reference: (a) OTC Letter CW67-5013, dated 26 May 1967  
(b) OTC Letter CW66-2051, dated 11 March 1967

Gentlemen:

Thank you for your letter of 23 June 1967. We realize that the lapse in time is of concern to you. Normally this would not happen, but the overrun was not discovered until recently while we were reviewing our books on all work completed during 1966. As you are aware, all our accounting records are kept in [redacted] and it is apparent that lack of communication resulted in this oversight. 25X1A

The reason why the problems mentioned in Reference (a) were not covered in Reference (b) is that Reference (b) was an estimate to complete and it was not anticipated at that time that these problems would arise. The problems then occurred after Reference (b) had been submitted and approved.

Your efforts in resolving this matter will be greatly appreciated. We are sorry for any inconvenience this request may have caused.

25X1A

For further information, please contact [redacted] Manager, Contract Administration. 25X1A


25X1A

GROUP-1  
Excluded from automatic downgrading  
and declassification

**CONFIDENTIAL**

DJS:bs

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18, U. S. C., Sections 793 and 794, the transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.



25X1A