

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
CONTRACT NO. 78B04747A003000050017-6

25X1  
25X1

TO:

DATE

31 May 1968

INSPECTION REPORT NO. (If final, so state)

23 (Final)

ESTIMATED COMPLETION DATE

29 May 1968

NAME OF CONTRACTOR

25X1

TYPE OF COMMODITY OR SERVICE

Three Advanced Prototype Light Tables

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - 100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

YES

NO

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

COST

AWARD FEE

PERFORMANCE

DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1.  OUTSTANDING

4.  ABOVE AVERAGE

7.  UNSATISFACTORY

2.  EXCELLENT

5.  AVERAGE

3.  VERY GOOD

6.  MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

Declass Review by NIMA / DoD

CLOSE OUT

OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	X		MANUALS		
DRAWINGS AND SPECIFICATIONS	X		FINAL REPORT	X	
PRODUCTION AND/OR OTHER END ITEMS		X	SPECIAL TOOLING		X
			OTHER GOVERNMENT PROPERTY	X	X

DATE OF LAST CONTACT WITH CONTRACTOR

25 January 1968

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
NARRATIVE REPORT

INTERIM

FINAL

1. The previously unreceived drawings have been received at NPIC and are acceptable. All contractual items have been received.

2. The Contractor is rated minimum acceptable because of his extreme delays and his inability to complete the project even after an overrun was approved. The technical solutions that were proposed to meet the development objectives were not satisfactory; therefore, the contract was terminated before a satisfactory solution was reached.

3. For the above reasons, it is recommended that the Contractor receive no more than the target fee (the minimum fee). In addition, those overrun costs are to be shared according to the share-line arrangement.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

SECRET

CONFIDENTIAL

UNCLASSIFIED

25X1

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6 CONTRACT NO. <b>RDP78B04747A003000050017-6</b>		TASK NO. <b>50017-6</b>
--	--	-------------------------

TO:	DATE <b>15 April 1968</b>
	INSPECTION REPORT NO. (If final, so state) <b>22</b>
	ESTIMATED COMPLETION DATE <b>1 May 1968</b>

NAME OF CONTRACTOR

[Redacted]

25X1

TYPE OF COMMODITY OR SERVICE

**Three Advanced Prototype Light Tables**

THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO	THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.
PER CENT OF WORK COMPLETED - <b>99%</b> PER CENT OF FUNDS EXPENDED - <b>100%</b>	

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  YES  NO  
 IF YES, CHECK TYPE  
 COST  AWARD FEE  PERFORMANCE  DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. <input type="checkbox"/> OUTSTANDING	4. <input type="checkbox"/> ABOVE AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY
2. <input type="checkbox"/> EXCELLENT	5. <input type="checkbox"/> AVERAGE	
3. <input type="checkbox"/> VERY GOOD	6. <input checked="" type="checkbox"/> MINIMUM ACCEPTABLE	

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

<input type="checkbox"/> CONTINUE AS PROGRAMMED	<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
<input checked="" type="checkbox"/> CLOSE OUT	<input type="checkbox"/> OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
**25 January 1968**

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
NARRATIVE REPORT

INTERIM

FINAL

1. There has been no change in the status of this contract since the last Inspection Report. NPIC is waiting for receipt of the uncompleted drawings before final termination.

25X1  
25X1  
25X1  
25X1  
2. An overrun of approximately  has been indicated in these Inspection Reports since report #15 dated 15 June 1967. (This was computed from the latest financial report  dated 10 May 1967.) The contractor replied to the Contract Administrator's inquiry in a letter dated 8 July 1967 that there was no overrun anticipated pending review of technical problems. The light tables failed to meet the design objectives and on 5 September the contract was terminated by the Contracting Officer. Therefore, it is assumed that no overrun will be incurred and the previously reported percent of funds expended  will be reduced

3. The Contractor's performance is rated minimum acceptable because of the failure to achieve the technical performance level required in the development objectives. This failure applies to two of the three light tables delivered. Specifically, the measuring accuracy, the brightness level, and film transport objectives were not met. In addition, the instrument's operation was exceedingly noisy.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
CONTRACT INSPECTION REPORT

TO:

DATE

20 February 1968

INSPECTION REPORT NO. (If final, so state)

21  
ESTIMATED COMPLETION DATE

1 April 1968

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Three Advanced Prototype Light Tables

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 99%

PER CENT OF FUNDS EXPENDED - 101%

See Inspection Report #18

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT

YES

NO

IF YES, CHECK TYPE

COST

AWARD FEE

PERFORMANCE

DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1.  OUTSTANDING

4.  ABOVE AVERAGE

7.  UNSATISFACTORY

2.  EXCELLENT

5.  AVERAGE

3.  VERY GOOD

6.  MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

CLOSE OUT \*See Narrative

OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

25 January 1968

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  FINAL

The status of this contract remains unchanged from that reported in the last inspection report, except NPIC has received a copy of the Contracting Officer's letter to the Contractor requesting shipment of any drawings. Upon their receipt this contract can be terminated.

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

CONFIDENTIAL

SECRET

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
CONTRACT INSPECTION REPORT

TO:

DATE

25 January 1968

INSPECTION REPORT NO. (If final, so state)

20

ESTIMATED COMPLETION DATE

1 February 1968

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Three Advanced Prototype Light Tables

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 99%

PER CENT OF FUNDS EXPENDED - 101%

See Report #15

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT

YES

NO

IF YES, CHECK TYPE

COST

AWARD FEE

PERFORMANCE

DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1.  OUTSTANDING

4.  ABOVE AVERAGE

7.  UNSATISFACTORY

2.  EXCELLENT

5.  AVERAGE

3.  VERY GOOD

6.  MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

CLOSE OUT

OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

25 January 1968

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A00300050017-6  
NARRATIVE REPORT  INTERNAL  FINAL

25X1  
1. The Light Table  and the GPE referenced in the last inspection report have been received by NPIC.

25X1  
2. The deliverable items which remain unreceived by NPIC are the drawings for Light Tables . These items are probably in an incomplete state; however, delivery in this state is desired.



SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
CONTRACT ADMINISTRATION REPORT

CONTRACT NO. 78B04747A003000050017-6  
TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

27 December 1967

INSPECTION REPORT NO. (If final, so state)

12

ESTIMATED COMPLETION DATE

1 February 1968

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Three Advanced Prototype Light Tables

THE CONTRACTOR IS ON SCHEDULE

YES  NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 90%

PER CENT OF FUNDS EXPENDED - 101%

See Report #10

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

YES  NO

COST  AWARD FEE  PERFORMANCE  DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1.  OUTSTANDING
- 2.  EXCELLENT
- 3.  VERY GOOD
- 4.  ABOVE AVERAGE
- 5.  AVERAGE
- 6.  MINIMUM ACCEPTABLE
- 7.  UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
10 October 1967

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
NARRATIVE REPORT

INTERIM

FINAL

25X1

Verbal conversations between the inspector and the Contract Settlement Section indicate that steps are being taken to terminate this effort; however, the last light table  and the GFE have yet to be received at EPIC.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

CONTRACT NO. [REDACTED] TASK NO. [REDACTED]

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

15 November 1967

INSPECTION REPORT NO. (If final, so state)

18

ESTIMATED COMPLETION DATE

1 December 1967

NAME OF CONTRACTOR

[REDACTED]

**Three Advanced Prototype Light Tables**

THE CONTRACTOR IS ON SCHEDULE

YES  NO

PER CENT OF WORK COMPLETED -

30%

PER CENT OF FUNDS EXPENDED -

101%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

See Report #15

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

YES  NO

COST  AWARD FEE  PERFORMANCE  DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1.  OUTSTANDING
- 2.  EXCELLENT
- 3.  VERY GOOD
- 4.  ABOVE AVERAGE
- 5.  AVERAGE
- 6.  MINIMUM ACCEPTABLE
- 7.  UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- TERMINATE
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

10 October 1967

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
NARRATIVE REPORT

INTERIM

FINAL

25X1

1. There has been no further information conveyed to the technical monitor regarding the financial status of this contract after the Contractor's letter dated 29 June 1967, which maintains that the estimated costs will not be more than 120 above those approved. It is from this information that the estimate was made  of the approved funds have been expended as indicated on the reverse side of this report.

2. As noted in the last Contract Inspection Report and in a reply dated 30 October 1967 to a Speed Letter from the Contract Administrator, NPIC has yet to receive the equipment developed under this contract. An investigation by the Contract Administrator should be made to determine if in fact this equipment has been shipped by the Contractor and if so why it has not reached NPIC.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

CONTRACT NO. **RDP78B04747A003000050017-6** TASK NO.

TO:  
CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE  
**12 October 1967**  
INSPECTION REPORT NO. (If final, so state)  
**17**  
ESTIMATED COMPLETION DATE  
**1 November 1967**

NAME OF CONTRACTOR

TITLE OF COMMODITY OR SERVICE

**Three Advanced Prototype Light Table**

THE CONTRACTOR IS ON SCHEDULE  
 YES  NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - **90%**  
PER CENT OF FUNDS EXPENDED - **103%**

**See inspection report #15**

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  YES  NO  
IF YES, CHECK TYPE  
 COST  AWARD FEE  PERFORMANCE  DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1.  OUTSTANDING
- 2.  EXCELLENT
- 3.  VERY GOOD
- 4.  ABOVE AVERAGE
- 5.  AVERAGE
- 6.  MINIMUM ACCEPTABLE
- 7.  UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- TERMINATE
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
**10 October 1967**

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
NARRATIVE REPORT

INTERIM

FINAL

25X1

1. The Contracting Officer's letter to the Contractor dated 5 September terminated this contract; however, as noted in NPIC's reply [redacted] negative property statement, all of the items developed under this effort have not been received. The contract does not specify a point of delivery; therefore, the Contractor should be notified to deliver the remaining items (including the CFE) through the normal warehouse procedures.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
CONTRACT NO. 78B04747A003000050017-6 TASK NO. 15 August 1967

TO:  
CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE  
15 August 1967  
INSPECTION REPORT NO. (If final, so state)  
16  
ESTIMATED COMPLETION DATE  
1 October 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Three Advanced Light Tables (Prototype)

THE CONTRACTOR IS ON SCHEDULE  
 YES  NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 90%  
PER CENT OF FUNDS EXPENDED - 103% (10 May 1967)

See inspection Report #13

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)  
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  YES  NO  
IF YES, CHECK TYPE  
 COST  AWARD FEE  PERFORMANCE  DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1.  OUTSTANDING
- 2.  EXCELLENT
- 3.  VERY GOOD
- 4.  ABOVE AVERAGE
- 5.  AVERAGE
- 6.  MINIMUM ACCEPTABLE
- 7.  UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
8 August 1967

SECRET CONFIDENTIAL UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
NARRATIVE REPORT

 INTERIM FINAL

1. The contractor remains in the overrun condition as outlined in the last inspection report. NPIC has not received financial data concerning this condition since the contractor's report dated 10 May 1967, which was attached to the April 1967 progress report.

2. During an inspection at the contractors facility during the last period, the last deliverable item failed to meet the performance requirements and further effort must be expended. Another inspection is anticipated early in the month of September.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

 UNCLASSIFIED CONFIDENTIAL SECRET



SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

To:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE  
**13 June 67**

INSPECTION REPORT NO. (If final, so state)  
**15**

ESTIMATED COMPLETION DATE  
**1 September 1967**

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

**Three Advanced Prototype Light Tables**

THE CONTRACTOR IS ON SCHEDULE  
 YES  NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -  
PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE  
 COST  AWARD FEE  PERFORMANCE  DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1.  OUTSTANDING
- 2.  EXCELLENT
- 3.  VERY GOOD
- 4.  ABOVE AVERAGE
- 5.  AVERAGE
- 6.  MINIMUM ACCEPTABLE
- 7.  UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

**16 June 1967**

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
NARRATIVE REPORT

INTERIM

FINAL

25X1 1. The Inspection Report dated 23 April 1967 pointed out that a  
slight overrun condition [ ] existed at that time. Upon his receipt  
of the Inspection Report, the contracting officer maintains he sent a  
letter to the contractor requesting an explanation of this condition. In  
25X1 the latest progress report from the contractor dated 26 May 1967, the  
overrun condition has progressed to a percentage of approximately [ ]  
25X1 Upon verbally bringing this matter to the contracting officer's attention,  
he stated [ ] has failed to reply to his April letter;  
however, he (the C.O.) stated that a second letter would be immediately  
sent to the contractor.

25X1 2. The Advanced Light Table with the Microscope Transport Carriage  
[ ] has been tested and the results and recommendations are contained  
in the attached memorandum.

25X1 3. The last prototype light table [ ] will be inspected on 16  
June 1967.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

CONTRACT NO. [ ] TASK NO. [ ]

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

23 April 1967  
INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

1 June 1967

NAME OF CONTRACTOR

Three Advanced Prototype Light Tables

THE CONTRACTOR IS ON SCHEDULE

YES  NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 88%  
PER CENT OF FUNDS EXPENDED - 101% See Reverse

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

YES  NO

COST  AWARD FEE  PERFORMANCE  DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1.  OUTSTANDING
- 2.  EXCELLENT
- 3.  VERY GOOD
- 4.  ABOVE AVERAGE
- 5.  AVERAGE
- 6.  MINIMUM ACCEPTABLE
- 7.  UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

17 April 1967

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
NARRATIVE REPORT

INTERIM

FINAL

25X1  
25X1

1. The Contractor was given an overrun approval on 22 March 1967 increasing the allowable cost [redacted] In the latest progress report, dated 9 March 1967, he shows cumulative expenditures [redacted]. When asked to justify this differential, he stated he would be able to complete the work by relying on the disallowed costs that are within the cumulative reported costs; thereby, having more funds available to cover the additional work required. The Contractor should be required to show that this is in fact the case.

2. The progress within this period has been delayed because of their waiting for the overrun approval.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

25X1

INSPECTION REPORT

Material Covered by Packing Slip

25X1

Visual Inspection AS RECEIVED, prior to unpacking.

25X1

a) NO OBVIOUS DAMAGE:

(Check) OK

(Check) OK

b) OBVIOUS DAMAGE:

25X1

(Check) \_\_\_\_\_

(Check) \_\_\_\_\_

DESCRIBE: \_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

DATE: \_\_\_\_\_

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
CONTRACT INSPECTION REPORT

TO:  
CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE  
**23 January 1967**  
INSPECTION REPORT NO. (If final, so state)  
**13**  
ESTIMATED COMPLETION DATE  
**1. March 1967**

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE  
**Three Advanced Prototype Light Tables**

THE CONTRACTOR IS ON SCHEDULE  
 YES  NO  
PER CENT OF WORK COMPLETED - **88%**  
PER CENT OF FUNDS EXPENDED - **98% (30 Oct. 1966)**

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)  
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  YES  NO  
IF YES, CHECK TYPE  
 COST  AWARD FEE  PERFORMANCE  DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1.  OUTSTANDING 4.  ABOVE AVERAGE 7.  UNSATISFACTORY  
2.  EXCELLENT 5.  AVERAGE  
3.  VERY GOOD 6.  MINIMUM ACCEPTABLE  
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED  WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE  
 TERMINATE  OTHER (Specify)  
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
**20 January 1967**

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
NARRATIVE REPORT  INTERIM  FINAL

1. The contractor has failed to supply timely Progress Reports for this contract. The latest report is for October 1966 which is dated 9 December 1966. The contractor should be made aware by the Contracting Officer that the progress reports are expected to be submitted on a more timely basis.

2. The second light table  is being prepared for shipping and shipment is scheduled for 23 January 1967.

3. An inspection trip is planned for 2 February 1966 to inspect the last light table.

4. The contractor has submitted a request for an overrun of approximately  which is being evaluated.

25X1

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
CONTRACT INSPECTION REPORT

25X1

TO:  
CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE  
4 November 1966  
INSPECTION REPORT NO. (If final, so state)  
12  
ESTIMATED COMPLETION DATE  
1 January 1967

25X1

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE  
Three advanced Prototype Light Tables

THE CONTRACTOR IS ON SCHEDULE  
 YES  NO  
PER CENT OF WORK COMPLETED - 86%  
PER CENT OF FUNDS EXPENDED - 24%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)  
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  YES  NO  
IF YES, CHECK TYPE  
 COST  AWARD FEE  PERFORMANCE  DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1.  OUTSTANDING 4.  ABOVE AVERAGE 7.  UNSATISFACTORY  
2.  EXCELLENT 5.  AVERAGE  
3.  VERY GOOD 6.  MINIMUM ACCEPTABLE  
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED  WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE  
 TERMINATE  OTHER (Specify)  
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
25 October 1966

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6



SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

NARRATIVE REPORT

INTERIM

FINAL

Inspection visit of 25 October 1966.

1. Attendees



2. Light Table



A. The following minor deficiencies were noted:

1. The "Y-Y" measuring stage housing interfered with the reel brackets.
2. The front film transport gear assembly was slipping.
3. The microscope transport does not move smoothly.
4. Electromagnetic radiation from the film transport produced flicker in the light source.

B. The items listed in "A" will be corrected and the light table delivered. Specifically, rollers will be added to insure smooth microscope transport movement and a RF filter will be added to eliminate the light source flicker. Rubber bumpers will be added at the ends of the microscope movement.

C. The light table  will be completed in about three (3) weeks.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

25X1  
25X1  
25X1  
25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

<b>CONTRACT INSPECTION REPORT</b>		CONTRACT NO. [REDACTED]	TASK NO. [REDACTED]		
TO:  CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE <b>12 October 1966</b>	INSPECTION REPORT NO. (If final, so state) <b>11</b>		
NAME OF CONTRACTOR  [REDACTED]		ESTIMATED COMPLETION DATE <b>30 November 1966</b>			
TYPE OF COMMODITY OR SERVICE  <b>Three Advanced Prototype Light Tables</b>					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - <b>84%</b>		<b>See inspection report # 10</b>			
PER CENT OF FUNDS EXPENDED - <b>94%</b>					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input checked="" type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR <b>5 October 1966</b>					

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
NARRATIVE REPORT

INTERIM

FINAL

1. The monthly progress report for August 1966 has been received.
2. Inspection visit of 5 October 1966

A. Attendees



B. The [redacted] light table was ready for final inspection; however, the following deficiencies were found:

1. The film transport control circuitry failed shortly after the inspection started and all the items associated with this system were not fully inspected. "Film spillage" from the supply spool was noted.
2. The "Y - Y" ways are not long enough to permit full travel of the microscope transport carriage in the Y direction.
3. The microscope support adapters do not accommodate the [redacted] Zoom 70 in the 90° mode (perpendicular to the front of the light table)
4. The rear illumination masking shade does not function smoothly.
5. Magnifiers will be provided to aid the reading of the micrometers.

C. The [redacted] light table will be repaired at NPIC on 12 October 1966.

D. The completion date for the [redacted] light table is anticipated for the first week in November 1966.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
CONTRACT INSPECTION REPORT

TO:  
CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE  
15 September 1966  
INSPECTION REPORT NO. (If final, so state)  
10  
ESTIMATED COMPLETION DATE  
31 November 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Three Advanced Prototype Light Tables

THE CONTRACTOR IS ON SCHEDULE

YES  NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

83%

PER CENT OF FUNDS EXPENDED -

94% (4 Sept. 1966) See P&DS Memorandum NPIC/P&DS dated 15 September 1966

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

YES  NO

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

COST  AWARD FEE  PERFORMANCE  DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

- 1.  OUTSTANDING
- 2.  EXCELLENT
- 3.  VERY GOOD
- 4.  ABOVE AVERAGE
- 5.  AVERAGE
- 6.  MINIMUM ACCEPTABLE
- 7.  UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
6 September 1966

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

NARRATIVE REPORT

INTERIM

FINAL

1. Monthly inspection reports for June and July 1966 have been received.

2. Inspection visit of 6 September 1966

A. Attendees



B. Table [redacted] was inspected; however, it was not ready for final acceptance. The nylon segmented rollers have been replaced with two chrome plated tubular steel rollers which eliminate the roller "chatter" at high film transport speeds. The minor deficiencies noted will be corrected and the final acceptance inspection will be made.

C. Table [redacted] has not been completely assembled...

25X1

25X1

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

25X1

SECRET

[Redacted]

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

25X1

CONTRACT INSPECTION REPORT	CONTRACT NO.	TASK NO.
	[Redacted]	[Redacted]

TO:  CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL	DATE <b>22 July 1966</b>
	INSPECTION REPORT NO. (If final, so state) <b>9</b>
	ESTIMATED COMPLETION DATE <b>1 November 1966</b>

25X1

NAME OF CONTRACTOR  
[Redacted]

TYPE OF COMMODITY OR SERVICE  
**Three Advanced Prototype Light Tailies**

THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO	THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.
PER CENT OF WORK COMPLETED <b>80% Phase II</b>	
PER CENT OF FUNDS EXPENDED <b>89% (3 July 1966)</b>	

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY	<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
---	---	--

OVERALL PERFORMANCE OF CONTRACTOR

1. <input type="checkbox"/> OUTSTANDING	3. <input checked="" type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY
2. <input type="checkbox"/> EXCELLENT	4. <input type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE	

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED	<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
<input type="checkbox"/> TERMINATE	<input type="checkbox"/> OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
**22 July 1966**

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

NARRATIVE REPORT

INTERIM

FINAL

1. The Monthly Progress Report for April 1966 has been received.

2. Light Table [redacted] was delivered on 8 June 1966 as indicated in NPIC/PADS Memorandum [redacted] dated 15 June 1966. Preliminary evaluation has indicated that the following items must be corrected before an acceptance can be made:

A. The table is too noisy. Specifically, there is (1) A constant hum in the "slew" film drive mode, (2) Excessive noise in the film drive motors, and (3) A "chatter" of the segmented rollers when film is transported at high speed.

B. The film drive speed is not uniform enough in the slew mode.

3. The contractor visited NPIC on the 21 July 1966, these problems were examined, and his recommendations as to correction of the deficiencies are forthcoming.

4. On 20 July 1966, an inspection visit was made to the contractor's facility to inspect the [redacted] light table. The deficiencies [redacted] were noted in this instrument. In addition the following problem areas were discussed.

A. The "y-Y" micrometer is binding.

B. Both "Y-Y" and "X-X" micrometers must be positioned for easy reading. A small magnifier will be added for easier reading of the small divisions of the instrument.

C. Covers will be added for the pressure platen solenoid units.

5. A revised schedule for delivery of the remaining units is as follows:

1. [redacted] 22 August 1966
2. [redacted] 19 September 1966

6. [redacted] presently anticipates spending about [redacted] of the [redacted] authorized contract price. The rework required as discussed above in Item 2 was not included in this estimate, therefore, any additional rework and debugging that develops on the undelivered unit might predictably result in a small overrun.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

25X1

25X1

25X1

25X1

25X1

25X1

25X1

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

### CONTRACT INSPECTION REPORT

CONTRACT NO.	TASK NO.

**TO:**

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE  
**7 June 1966**

INSPECTION REPORT NO. (If final, so state)  
**8**

ESTIMATED COMPLETION DATE  
**1 September 1966**

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

**Three Advanced Prototype Light Tables**

THE CONTRACTOR IS ON SCHEDULE

YES  NO

PER CENT OF WORK COMPLETED - **65% Phase II**

PER CENT OF FUNDS EXPENDED - **59.2% (3 April '66)**

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  YES  NO

IF YES, CHECK TYPE

COST  PERFORMANCE  DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1.  OUTSTANDING      3.  ABOVE AVERAGE      5.  BELOW AVERAGE      7.  UNSATISFACTORY

2.  EXCELLENT      4.  AVERAGE      6.  BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

CONTINUE AS PROGRAMMED       WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE       OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
**27 May 1966**

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6



SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
NARRATIVE REPORT

INTERIM

FINAL

The Progress Report for March 1966 has been received.

Inspection visit of 27 May 1966.

Attendees:

[Redacted]

The in-plant inspection was made for the Advanced Tilt Top Light Table [Redacted] and a preliminary acceptance was made. However, final acceptance is reserved until after delivery to NPIC. A cover will be added to limit direct access to the electronics.

Delivery [Redacted] is scheduled for 3 June with the manufacturing drawings following at the end of July.

The [Redacted] is now scheduled for delivery within the week of 11 July 1966 with the [Redacted] following at the end of July 1966.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

25X1

25X1

25X1

25X1

25X1

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

25X1

### CONTRACT INSPECTION REPORT

CONTRACT NO. \_\_\_\_\_ TASK NO. \_\_\_\_\_

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

6 May 1966

INSPECTION REPORT NO. (If final, so state)

7

ESTIMATED COMPLETION DATE

1 August 1966

NAME OF CONTRACTOR

25X1

TYPE OF COMMODITY OR SERVICE

**Three Advanced Prototype Light Tables**

THE CONTRACTOR IS ON SCHEDULE

YES  NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - **67% - Phase II**  
PER CENT OF FUNDS EXPENDED - **52% - 14 April 1966**

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

YES  NO  
 COST  PERFORMANCE  DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

- 1.  OUTSTANDING
- 2.  EXCELLENT
- 3.  ABOVE AVERAGE
- 4.  AVERAGE
- 5.  BELOW AVERAGE
- 6.  BARELY ADEQUATE
- 7.  UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

4 May 1966

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
NARRATIVE REPORT  INTERIM  FINAL

A Progress Report for March 1966 has been received.

In-plant Inspection of 4 May 1966

Attendees:

[Redacted box]

1. This inspection was made for the final inspection of the Advanced Tilt Top Light Table. The following deficiencies were noted; however, due to travel restrictions, another inspection will not be made. The contractor will make the necessary corrections and the table will be shipped.

a. Both microswitches of tilt mechanism need to be more thoroughly protected.

b. The slack in the masking shades will be reduced.

c. The diameter of the mechanism for actuating the film tensioning assembly will be reduced.

d. The tilting mechanism motor will be re-placed.

e. The gear changing mechanism for the film speed gear box must be improved. Presently, it is too difficult to change the film speed range.

2. The following schedule was established for delivery of the remaining tables.

A. [Redacted box] 6 June 1966

B. [Redacted box] 27 June 1966

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

25X1

25X1

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

25X1

### CONTRACT INSPECTION REPORT

TO:  
CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

CONTRACT NO. [ ] TASK NO. [ ]  
DATE  
**14 April 1966**  
INSPECTION REPORT NO. (If final, so state)  
**6**  
ESTIMATED COMPLETION DATE  
**1 June 1966**

25X1

NAME OF CONTRACTOR  
[ ]

TYPE OF COMMODITY OR SERVICE  
**Three Advanced Prototype Light Tables**

THE CONTRACTOR IS ON SCHEDULE  
 YES  NO  
PER CENT OF WORK COMPLETED - **60% - Phase II**  
PER CENT OF FUNDS EXPENDED - **52%**

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)  
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  YES  NO  
IF YES, CHECK TYPE  
 COST  PERFORMANCE  DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

- 1.  OUTSTANDING
- 2.  EXCELLENT
- 3.  ABOVE AVERAGE
- 4.  AVERAGE
- 5.  BELOW AVERAGE
- 6.  BARELY ADEQUATE
- 7.  UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
**11 April 1966**

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

NARRATIVE REPORT

INTERIM

FINAL

Progress Reports for January and February 1966 have been received.

Inspection Visit of 11 April 1966

Attendees:



The 10" x 18" light table was inspected and was found to be very near completion. The following minor difficulties were noted. The contractor agreed to correct all of the deficiencies.

1. The table produces excessive noise; apparently from the light source and the film transport motor.
2. The drive mechanism on the left front film transport handwheel would not stay engaged.
3. The table could not be rotated because of an interference between the swivel support plate and the film transport handwheel.
4. The film transport system did not perform satisfactorily in the power assist mode. Specifically:
  - a. The sensitivity at the low transport speed must be increased. The torque required to turn the film transport handwheel at a constant speed is not uniform (the handwheel has varying resistance to motion).
  - b. There is a light creeping of the film when the transport is in the static mode.
  - c. The system exhibits some "cross talk" between the transport systems (each system is not completely independent)
  - d. The friction between the handwheel and its shaft must be reduced to allow the handwheel to remain stationary in the slow mode.
  - e. The rear film transport was not tracking uniformly.
  - f. The rear film transport's slip clutches must be adjusted.
5. Covers for the electronic package and the solenoids will be provided.
6. The null position will be marked for the slow motion control.
7. A mask will be provided for the lighted area between dual (Contd)

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

25X1

**CONFIDENTIAL**

**CONTRACT INSPECTION REPORT Continued...**

rolls of film.

8. All unmarked switches will be labeled.

**CONFIDENTIAL**

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

### CONTRACT INSPECTION REPORT

CONTRACT NO.	TASK NO.

25X1

**TO:**

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

**DATE**  
**17 February 1966**

INSPECTION REPORT NO. (If final, so state)  
**5**

ESTIMATED COMPLETION DATE  
**1 June 1966**

25X1

**NAME OF CONTRACTOR**

[Redacted]

**TITLE OF COMMODITY OR SERVICE**

**Three Advanced Prototype Light Tables**

THE CONTRACTOR IS ON SCHEDULE  
 YES  NO

PER CENT OF WORK COMPLETED - **55% - Phase II**

PER CENT OF FUNDS EXPENDED - **34.8% - 28 Nov. '66**

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

YES  NO

COST  PERFORMANCE  DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. <input type="checkbox"/> OUTSTANDING	3. <input checked="" type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY
2. <input type="checkbox"/> EXCELLENT	4. <input type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE	

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
**11 February 1966**

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
NARRATIVE REPORT

INTERIM

FINAL

Progress report for December 1965 has been received.

Inspection visit of 10 February 1966:

Attendees:

[Redacted]

1. The [Redacted] light table was partially assembled and the following problems were found.

A. The power assisted film transport system was not sensitive enough at slow transport speeds. The handwheel "dead zone" was unsatisfactory.

B. The tensioning rollers must be pivoted to permit rapid film loading.

C. The tilting mechanism was much too difficult to operate. The only method of improvement is motorizing the assembly for the speed ratio is 600/1 and increasing the ratio would require long time periods to tilt the table.

2. [Redacted] agreed to correct the above faults.

3. [Redacted] is scheduled for delivery about 15 March 1966.

4. [Redacted] will follow in monthly intervals.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

25X1

25X1

25X1

25X1

25X1



SECRET

CONFIDENTIAL

UNCLASSIFIED

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

<b>CONTRACT INSPECTION REPORT</b>	CONTRACT NO. [REDACTED]	TASK NO. [REDACTED]
-----------------------------------	-------------------------	---------------------

25X1

TO:  CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL	DATE <b>21 December 1965</b>
	INSPECTION REPORT NO. (If final, so state) <b>4</b>
	ESTIMATED COMPLETION DATE <b>1 June 1966</b>

NAME OF CONTRACTOR  
[REDACTED]

TYPE OF COMMODITY OR SERVICE  
**Three Advanced Prototype Light Tables**

THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO	THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.
PER CENT OF WORK COMPLETED - <b>45% (Phase II)</b>	
PER CENT OF FUNDS EXPENDED - <b>25% (3 Oct 65)</b>	

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY	<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
--	---	--

OVERALL PERFORMANCE OF CONTRACTOR

1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY
2. <input type="checkbox"/> EXCELLENT	4. <input checked="" type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE	

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED	<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
<input type="checkbox"/> TERMINATE	<input type="checkbox"/> OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR **17 December 1965**

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
NARRATIVE REPORT


INTERIM


FINAL

Inspection visit of 17 December 1965 attendees:



1. The progress report for October has been received.

25X1  
2. The design concepts for tables  were reviewed and no serious problems were encountered.

25X1  
3.  is investigating the feasibility of using a photo-electric pick-up in the power assisted film transport system. Two detectors measure the light projected through two linear polarizers separated by a half wave plate. One polarizer is attached and rotates with the handwheel and the other polarizer and half wave plate are part of the fixed light base. The contractor maintains that this system will give the required sensitivity and reliability; however, a mockup will be ready for inspection after the first of the year.

4. The spacing between the front support feet is 47 inches and 42½ inches between the rear. Spacing between front and rear is 16 inches. The feet are 1 inch in diameter.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

25X1  
25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B0474A003000050017-6

CONTRACT INSPECTION REPORT		CONTRACT NO.	TASK NO.		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 4 November 1965			
		INSPECTION REPORT NO. (If final, so state) 3			
		ESTIMATED COMPLETION DATE 1 June 1965			
NAME OF CONTRACTOR					
TYPE OF COMMODITY OR SERVICE <b>Three Advanced Prototype Light Tables</b>					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 30% - Phase II					
PER CENT OF FUNDS EXPENDED - 21.8% (5 Sept. '65)					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input checked="" type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 29 October 1965					

25X1

25X1

Approved For Release 2002/08/20 : CIA-RDP78B0474A003000050017-6

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
NARRATIVE REPORT

 INTERIM FINAL

A progress report for the month of September 1965 was received during this period.

25X1  
25X1

A [ ] Zoom 70 Microstereoscope [ ] was furnished to the contractor as G.F.E. It will be returned upon completion of the contract.

Inspection visit of 28 October 1965 attendees:

25X1

[ ]

Since the last inspection, the progress on the design of the three tables has been satisfactory -- including the incorporation of the power assisted rewind units. Specifically, the motorized drive uses two motors allowing complete independent movement of both films, but both films can be moved together if required. The motors being utilized are 1/15 HP. The handwheel controls will have no "Dead" zone; i.e., any turning of the handwheels produces a corresponding motion of the film spools.

25X1

The [ ] (9 x 18 inch) table has been completely designed. The height of this table -- to the top glass surface -- will be about 9 3/4 inches. [ ] was told that this would be acceptable; however, they were instructed not to exceed this figure.

25X1

Deliveries are now scheduled as follows:

25X1

1. [ ] 15 March 1966
2. [ ] 11 April 1966
3. [ ] 25 April 1966

25X1

[ ] was told that consideration must be given to the deflections of the tables during movement, for the tables will be frequently moved within the building.

25X1

25X1

The method of mounting the microscopes on both table [ ] [ ] has not been finalized, but drawings will be forwarded to the technical monitor as soon as the design is completed.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

CONTRACT INSPECTION REPORT

25X1

25X1

TO:  
ENGINEERING SECTION/CB/PD/OL

CONTRACT NO. [ ] TASK NO. [ ]  
DATE  
**14 September 1965**  
INSPECTION REPORT NO. (If final, so state)  
**2**  
ESTIMATED COMPLETION DATE  
**1 April 1966**

25X1

NAME OF CONTRACTOR  
[ ]

TYPE OF COMMODITY OR SERVICE  
**Three Advanced Prototype Light Tables**

THE CONTRACTOR IS ON SCHEDULE  
 YES  NO  
PER CENT OF WORK COMPLETED - **27% Phase II**  
PER CENT OF FUNDS EXPENDED - **15.4% (31 July '65)**

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)  
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE  
 COST  PERFORMANCE  DELIVERY  
 YES  NO

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1.  OUTSTANDING 3.  ABOVE AVERAGE 5.  BELOW AVERAGE 7.  UNSATISFACTORY  
2.  EXCELLENT 4.  AVERAGE 6.  BARELY ADEQUATE  
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED  WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE  
 TERMINATE  OTHER (Specify)  
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
**9 September 1965**

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
NARRATIVE REPORT

 INTERIM FINAL

1. A Progress Report for 15 July-31 August 1965 was received on 4 September 1965.
2. A Financial Report dated 31 July 1965 was received 9 September 1965 (one copy attached)
3. An Inspection visit was made on 9 September 1965.

Attendees:



During the visit the general progress was reviewed and the following items were discussed:

1. For a constant angular velocity power input, the angular speed of the film spools will not remain constant, but will begin to diminish after the driven spool is over half full. Its angular speed when full will be 1/3 of the speed when half full, however, this compares to a 9:1 speed variation on a normal light table. The velocity of the film relative to the light box will vary over a range of 1.7:1 the minimum speeds at empty and full and the maximum at half full.

2. The addition of the power assists will not change the driving modes.

3. The weight of the [ ] Table is still about 115 lbs. and with the power assists it will be about 135 lbs. [ ] was again instructed to reduce this as much as possible.

4. The dimensions of the [ ] Table have not been reduced to the 9" x 33" x 16" objective. [ ] was told that unless they approached the 9" height, the table would be unacceptable. They will review the design again.

5. The [ ] is scheduled for delivery about 1 December 1965 but if the power assists are added this will delay delivery about 45 days. [ ] feels that 20 September is the latest date that they can change the tables for the power assists.

6. Film flatness [ ] was discussed. [ ] stated that the last monitor relieved them of this requirement. This item was checked and found not to be the case.

7. [ ] was cautioned about rough microscope translation. When they stated that the force required to overcome static friction would be four lbs., doubt was expressed that this would be satisfactory. They were also told that the force required to

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

25X1

25X1

25X1

25X1

25X1

25X1

25X1

25X1

25X1

25X1

25X1

Continued... of Project

maintain constant velocity of the microscope must be very low and extremely constant.

25X1

8.  described the function of the magnets in the tracking light source. Although they will follow any position of the microscope (X and Y translation), they will not automatically track rhomboid table motions. This should be acceptable.

25X1

9.  requested use of all three microscopes as soon as possible.

25X1

10.  will submit their plans for post size and adapters for the microscopes.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6



SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

25X1  
25X1

<b>CONTRACT INSPECTION REPORT</b>		CONTRACT NO.	TASK NO.
-----------------------------------	--	--------------	----------

TO:  ENGINEERING SECTION/CB/PD/OL	DATE <b>13 July 1965</b>
	INSPECTION REPORT NO. (If final, so state) <b>1</b>
	ESTIMATED COMPLETION DATE <b>23 February 1966</b>

25X1

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE  
**Three Advanced Prototype Light Tables**

THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.
PER CENT OF WORK COMPLETED - <b>5% Phase II</b>	
PER CENT OF FUNDS EXPENDED -	

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

**INCENTIVES**

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE  COST  PERFORMANCE  DELIVERY  YES  NO

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

**OVERALL PERFORMANCE OF CONTRACTOR**

1.  OUTSTANDING      3.  ABOVE AVERAGE      5.  BELOW AVERAGE      7.  UNSATISFACTORY

2.  EXCELLENT      4.  AVERAGE      6.  BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

**RECOMMENDED ACTION**

CONTINUE AS PROGRAMMED       WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE       OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
**1 July 1965**

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

25X1

Trip Report [redacted]

25X1

I. 603 Tilt top 10" x 40 light table

- 1. The Engineer stated that the light grid would require an increase in the overall dimensions:

Length	33"	to	3 1/2"
Height	9"	to	10 1/2"
Width	16"	to	16 1/2"

He was instructed to give this further study and attempt to hold closer to 9" x 16" x 33". He was informed that the height is the most critical dimension. Investigation will be made to see if the size of the transformer can be decreased by reducing the intensity of light from 1900 ft. lamberts to 1500 ft. lamberts.

25X1

- 2. The design objective called for a total weight not to exceed 50 lbs. but [redacted] estimates the weight will be closer to 115 lbs. The transformer (15 lbs), gearing, and the base plate all added a great deal to the weight. The project monitor informed them this weight is unsatisfactory.

25X1

II. [redacted] 10" x 40" light tables

25X1

- 1. Tension, spool loading, clutches, gearing, etc. are to be the same as model [redacted]

25X1

- 2. The Contractor wants to change overall length of the table from 55" to 60" so that the microscope carriage does not interfere with the film spools at either end.

- 3. Model [redacted]  
Design objectives ask for color temperature of 3500°K for the high intensity light source.

Permission was granted to have 30,000 ft. lamberts at 3200°K at film plane since filters would have to be used to obtain 3500°K and this would reduce intensity to 18,000 ft. lamberts. Filters can be added at any time, if we so desire.

- 4. Diameter of High Intensity Light Source.

Contractor claims that previous discussions brought out that the diameter would only have to be 1/2" since this light source would only be used at 30 X or larger. Present diameter is approximately 18 mm and with the magnetic tracking arrangement any increase in diameter would hinder bringing the sources close together to satisfy the minimum rhomboid separation of 30 mm required for the [redacted] Zoom 70.

25X1

II. Continued...

5. The degree of flatness required in the film on the [redacted] tables was discussed. The proposed tension arrangement will not keep it perfectly flat for high power viewing. The monitor will contact the contractor will further information.

25X1

III. [redacted] Tables in general.

1. Par. 4.1.1.1 "10% change in intensity shall not occur from point to point". Definition of the size of a "point" raised a question, it was agreed that a 1/10" aperture would be used to measure variation in intensity.
2. Shades. The shades will travel up to 6" instead of 9" from each edge. This was approved since the Center support will always be used with 70mm or 5 inch film. The means of driving the shades will be thumbscrews and beaded chain.
3. Center support will slide to the side for 9 1/2" film instead of fold away as in the [redacted] proposal.
4. Ball bearings instead of sleeve bearings will be used in most cases to obtain improved performance.
5. The contractor asked what source to use as a guide on the three tables. The design study final report, [redacted] proposal, or the design objectives. Monitor will check on this and forward information.
6. The slew ratio will be closer to 2.5 to 1 than 3 to 1.
7. The tables will not be purely mechanical solenoids are used to raise and lower the rollers and micro switches used to determine the direction of film transport.

25X1

25X1

IV. Additional Proposals

Two additional proposals were submitted. Copies of these proposals were turned over [redacted] on 9 June 1965.

25X1

The contractor feels that prolonged periods of scanning film and running in the slew mode will be uncomfortable for the operator. They estimate a torque of approximately 30 inch/lb. on the handwheel (approximately 10 lb. force required). The two proposals deal with this problem, 5A is motorized drive for slewing and 5B is power assisted drive.

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

25X1

### CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:  
  
ENGINEERING SECTION/CB/PD/OL

DATE  
**21 April 1965**  
INSPECTION REPORT NO. (If final, so state)  
**2 (Final)**  
ESTIMATED COMPLETION DATE  
**3 February 1966**

NAME OF CONTRACTOR

25X1

TYPE OF COMMODITY OR SERVICE  
  
**Design Study on Three Advanced Prototype Light Tables**

THE CONTRACTOR IS ON SCHEDULE  
 YES  NO  
PER CENT OF WORK COMPLETED - **100% Phase I only**  
PER CENT OF FUNDS EXPENDED - **NA**

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)  
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  YES  NO  
IF YES, CHECK TYPE  
 COST  PERFORMANCE  DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

- 1.  OUTSTANDING
- 2.  EXCELLENT
- 3.  ABOVE AVERAGE
- 4.  AVERAGE
- 5.  BELOW AVERAGE
- 6.  BARELY ADEQUATE
- 7.  UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED **Phase II**
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		<input checked="" type="checkbox"/>	MANUALS		<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS	<input checked="" type="checkbox"/>		FINAL REPORT	<input checked="" type="checkbox"/>	
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR  
**15 April 1965, Personal contact.**

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
NARRATIVE REPORT

INTERIM

FINAL

The drawings and final report required under Phase I of this contract have been received and evaluated as being acceptable. As a consequence, it has been recommended that we proceed with Phase II of this contract. The performance of the contractor during the design study has been above average.

I certify that all deliverable items (under the design study portion only) have been received.

25X1



Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6  
CONTRACT INSPECTION REPORT

TO:  
ENGINEERING SECTION/CB/PD/OL

DATE  
9 Feb 65  
INSPECTION REPORT NO. (If final, so state)  
1  
ESTIMATED COMPLETION DATE  
30 Feb 66

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE  
Design Study on three Advanced Prototype Light Tables

THE CONTRACTOR IS ON SCHEDULE  
 YES  NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 85%  
PER CENT OF FUNDS EXPENDED - --

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)  
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  YES  NO  
IF YES, CHECK TYPE  
 COST  PERFORMANCE  DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1.  OUTSTANDING
- 2.  EXCELLENT
- 3.  ABOVE AVERAGE
- 4.  AVERAGE
- 5.  BELOW AVERAGE
- 6.  BARELY ADEQUATE
- 7.  UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
4 Feb 65

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

NARRATIVE REPORT

INTERIM

FINAL

A monitoring trip was made [redacted] on 4 Feb 65.

This trip was primarily for the purpose of determining the success or failure of [redacted] two month design study on the three advanced light tables.

The contractor had design drawings of three tables and wooden mock-ups of two (two have basically the same external configuration). These wooden mockups were quite helpful and permitted us to make a tentative operational evaluation of acceptability of their external design. A few minor changes were suggested by the monitor and the operational people. There is no doubt at this point that we will wish to continue the program and carry it to completion. A final inspection report will be made as soon as drawings and a written report are received and have been evaluated. Performance to date has been above average.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

25X1

25X1

25X1