

SECRET

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7 UNCLASSIFIED

25

25X1

25X

25X1

CONTRACT INSPECTION REPORT		CONTRACT NO.	TASK NO.		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		<input type="checkbox"/>	6		
NAME OF CONTRACTOR		DATE 8 April 1966			
TYPE OF COMMODITY OR SERVICE Gamma I 70mm Panoramic Rectifier		INSPECTION REPORT NO. (If final, so state) 26 (FINAL)			
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input type="checkbox"/> NO		ESTIMATED COMPLETION DATE February 1966			
PERCENT OF WORK COMPLETED - 100% PERCENT OF FUNDS EXPENDED - 100%		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input checked="" type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 4. <input type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input checked="" type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	10/29/65		MANUALS	July 65	
DRAWINGS AND SPECIFICATIONS		NA	FINAL REPORT	Feb 66	
PRODUCTION AND/OR OTHER END ITEMS		NA	SPECIAL TOOLING		NA
			OTHER GOVERNMENT PROPERTY		NA
DATE OF LAST CONTACT WITH CONTRACTOR 29 October 1965					
SIGNATURE OF INSPECTOR			DIVISION		
INSPECTOR'S E					

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7
NARRATIVE REPORT

1. The deliverable items on this contract were:

- a. Two (2) each Gamma I Panoramic Rectifiers
- b. Ten (10) copies of the Operations and Maintenance Manual
- c. Ten (10) copies of the Final Report.

2. The above items were delivered and accepted as follows:

- a. The last prototype rectifier was accepted 29 October 1965.
- b. Ten (10) copies of the Operation and Maintenance Manual were received and accepted during July 1965.
- c. Ten (10) copies of the Final Report were received and accepted during February 1966.

3. In accordance with the Development Plan, both of the rectifiers were delivered to, and are in the custody of the Department of the Army, Corps of Engineers, Army Map Service. The Army Map Service ([redacted] AMS, and [redacted] personnel) has performed acceptance tests on both the prototypes and has decided they meet the requirements of the contract specifications.

4. Both the Final Report and the Acceptance Report carry a security classification that is higher than that normally handled by the Logistics Branch of NPIC, therefore these documents have not been forwarded to that office. They are available in the files of P&DS/DB for review. Should Logistics Branch desire a copy of the Acceptance Report, it is suggested they contact the Army Map Service and have a sanitized copy of the report made for their files.

5. This contract has been behind schedule for much of its duration and there have been three overruns: one in April 1963 for [redacted] another in April 1964 for [redacted] and the last in May 1964, requested an amount in the neighborhood of [redacted]. This last overrun request resulted in a re-negotiation in which a final contract figure of [redacted] was agreed upon for the two prototypes, and represents a total cost increase of [redacted] over the initial contract estimate of [redacted]. The final contract price also includes [redacted] obligated for the initial study under Task Order # 5.

6. Notwithstanding the questionable performance on this contract as shown by the delays and overruns in paragraph 4 above, it is felt that [redacted] has done a very commendable job on a very complex requirement. The difficulties which occurred have been due to development requirements being far more complex and requiring greater precision than had been expected.

[redacted]
Development Branch, P&DS

CONTRACT INSPECTION REPORT		TASK NO. 6 E
-----------------------------------	--	---------------------

TO: ENGINEERING SECTION/CB/PD/OL	DATE 4 October 1965 INSPECTION REPORT NO. (If final, so state) 25 ESTIMATED COMPLETION DATE 30 Nov 1965
-------------------------------------	---

NAME OF CONTRACTOR

Samma 9 70 mm Panoramic Rectifier

THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO	THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.
PER CENT OF WORK COMPLETED - 98% PER CENT OF FUNDS EXPENDED actual 65% <i>Payment</i>	

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY	NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
---	--

OVERALL PERFORMANCE OF CONTRACTOR

1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input checked="" type="checkbox"/> UNSATISFACTORY
2. <input type="checkbox"/> EXCELLENT	4. <input type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE	

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

<input type="checkbox"/> CONTINUE AS PROGRAMMED	<input checked="" type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
<input type="checkbox"/> TERMINATE	<input type="checkbox"/> OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS	13 Sept 65	
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT		25X
SIGNATURE OF INSPECTOR		
INSPECTOR'S EXTENSION		

CONTRACT INSPECTION REPORT		CONTRACT NO. <div style="border: 1px solid black; width: 50px; height: 20px; margin: 0 auto;"></div>	TASK NO. 6		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 3 August 1965	25X		
		INSPECTION REPORT NO. (If final, so state) 24			
		ESTIMATED COMPLETION DATE 31 August 1965			
NAME OF CONTRACTOR <div style="border: 1px solid black; width: 150px; height: 20px; margin: 0 auto;"></div>					
TYPE OF COMMODITY OR SERVICE Gamma I 70mm Panoramic Rectifier					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 98% PER CENT OF FUNDS EXPENDED - 100%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input checked="" type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES # 2	15 Jul '65		MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 30 July 1965					
SIGNATURE OF INSPECTOR			DIVISION		
<div style="border: 1px solid black; width: 100%; height: 40px; margin: 0 auto;"></div>					

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

NARRATIVE REPORT

INTERIM

FINAL

1. Unit No. 1 which was delivered during the week of 17 May has developed some position inaccuracies during the acceptance testing.

2. Unit No 2 was delivered to AMS during the week of 15 July. No acceptance test have been made on this item because of poor resolution; corrections were made during the week of 26 July and it is expected that tests will be completed by 16 August.

3. Report on acceptance tests should be available by 1 September 1965.

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

UNCLASSIFIED

CONFIDENTIAL

SECRET

SECRET

CONFIDENTIAL

907012

UNCLASSIFIED

CONTRACT INSPECTION REPORT		CONTRACT NO. <div style="border: 1px solid black; width: 50px; height: 20px; margin: 5px;"></div>	TASK NO. 6		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 22 June 1965			
		INSPECTION REPORT NO. (If final, so state) 23			
		ESTIMATED COMPLETION DATE 20 July 1965			
NAME OF CONTRACTOR <div style="border: 1px solid black; width: 150px; height: 25px; margin: 5px;"></div>					
TYPE OF COMMODITY OR SERVICE Gene I 7000 Panoramic Rectifier					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 90%					
PER CENT OF FUNDS EXPENDED - 10%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input checked="" type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 27 July 1965					
SIGNATURE OF INSPECTOR <div style="border: 1px solid black; width: 150px; height: 40px; margin: 5px;"></div>			DIVISION PODS		
INSPECTOR'S			SIGNATURE OF APPROVER		

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

NARRATIVE REPORT

INTERIM

FINAL

Status of Gamma 3 Rectifier:

1. Unit No. 1 was delivered to AHS the week of 17 May 1965 and is tentatively accepted. Unit No. 2 is scheduled for shipment to AHS during the week of 21 June 1965.

2. Final report on the development and manual of operations are to be delivered early in July 1965.

3. AHS will prepare a memorandum covering inspection and acceptance of both items prior to 30 July 1965.

UNCLASSIFIED

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

CONFIDENTIAL

SECRET

CONTRACT INSPECTION REPORT		CONTRACT NO. <div style="border: 1px solid black; width: 100px; height: 20px;"></div>	TASK NO. 6		
TO: ENGINEERING SECTION/CB/PD/OL		25X			
		19 April 1965			
		INSPECTION REPORT NO. (If final, so state)			
		22			
		ESTIMATED COMPLETION DATE			
		July 1965			
NAME OF CONTRACTOR <div style="border: 1px solid black; width: 100%; height: 20px;"></div>					
TYPE OF <div style="border: 1px solid black; width: 100%; height: 20px;"></div>					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 90% PER CENT OF FUNDS EXPENDED -					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.) HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input checked="" type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE. See Reverse					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 31 March 1965					
SIGNATURE OF INSPECTOR <div style="border: 1px solid black; width: 100%; height: 40px;"></div>			DIVISION DDO		
INSPECT			SIGNATURE OF APPROVER		

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

NARRATIVE REPORT

INTERIM

FINAL

**Status of Gamma I Rectifier;
Gamma II Rectifier was never developed.**

1. An in-plant inspection of the first unit was made during the week of 22 March 1965. There are some corrections to be made after which a second in-plant inspection will be made between 17 and 31 May with shipment to AMS shortly thereafter. Unit No. 2 is expected to be delivered to AMS during the last two weeks in June; final inspection will be made at AMS.

2. The Final Report on the development and the Manual of Operations are to be delivered early after delivery of the second model.

3. This contract [redacted] has been changed from CPFF to fixed price, escalator downward only, on 6 October 1964 at a total cost of [redacted]

X1
X1

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

6

TO:

ENGINEERING SECTION/CB/PD/OL

30 Nov 64

INSPECTION REPORT NO. (If final, so state)

82

ESTIMATED COMPLETION DATE

Feb 65

NAME OF CONTRACTOR

TYPE OF

Gamma I, 70mm, Panoramic Rectifier

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

77%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

Contact continued thru DESPA. [redacted] 11 December 1964 to determine status of castings.

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. EXCELLENT
- 3. ABOVE AVERAGE
- 4. AVERAGE
- 5. BELOW AVERAGE
- 6. BARELY ADEQUATE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

30 Nov. 1964 telephone conversation

SIGN

INSP

SECRET

(When Filled In)

Approved For Release 2003/05/15 : CIA-RDP78B0474A003200010033-7

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

[Redacted]

6

25X

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

2 Nov 64

INSPECTION REPORT NO. (If final, so state)

20

ESTIMATED COMPLETION DATE

Feb 65

NAME OF CONTRACTOR

[Redacted]

TYPE OF COMMODITY

Gamma I Panoramic Rectifier

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

75%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

Progress on design of lens assumed by DESPA through telephone conversation with [Redacted] Lens assembly not expected to be completed before 30 Nov. 64.

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. EXCELLENT
- 3. ABOVE AVERAGE
- 4. AVERAGE
- 5. BELOW AVERAGE
- 6. BARELY ADEQUATE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

30 October 1964 telephone

S [Redacted Signature]

DIVISION

P&DS

SIGNATURE OF APPROVER

SECRET

(When Filled In)

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

25X

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

6

25X

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

1 Oct 64

INSPECTION REPORT NO. (If final, so state)

20

ESTIMATED COMPLETION DATE

Feb 1965

NAME OF CONTRACTOR

[Redacted]

TYPE OF SERVICE

Gamma I 70mm panoramic Rectifiers

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

75%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING

3. ABOVE AVERAGE

5. BELOW AVERAGE

7. UNSATISFACTORY

2. EXCELLENT

4. AVERAGE

6. BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

[Redacted]

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

5X1

5X1

Lens receipt is being anticipated by the end of November. At that time the static and dynamic testing of the instrument will be undertaken. Work on the instrument at present will not be undertaken until the lens has been received.

SECRET

(When Filled In)

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

[Redacted]

6

25X

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

29 Aug 64

INSPECTION REPORT NO. (If final, so state)

19

ESTIMATED COMPLETION DATE

Nov. 64

NAME OF CONTRACTOR

[Redacted]

TYPE OF COMMODITY OR SERVICE

(I) Gamma Rectifier

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

YES

NO

IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

75%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING

3. ABOVE AVERAGE

5. BELOW AVERAGE

7. UNSATISFACTORY

2. EXCELLENT

4. AVERAGE

6. BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

Week of 25 May 64

SIGN

INSP

25X

5X1

A telephone call was made to [redacted] on 27 Aug. 1964 in an effort to determine the status of this contract. [redacted] said that he had been informed by [redacted] that the contract had been signed on or about 26 August 1964.

5X1

2XEGIB

25X

SECRET

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

CONTRACT INSPECTION REPORT		CONTRACT NO. 	TASK NO. 6		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 23 July 1964	25X		
		INSPECTION REPORT NO. (If final, so state) 18			
		ESTIMATED COMPLETION DATE November 1964			
NAME OF CONTRACTOR 					
TYPE OF COMMODITY OR SERVICE (I) Gamma Rectifier					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED 75%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input checked="" type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR Week of 25 May 1964					
SIGNATURE OF INSPECTOR			DIVISION		
INSPECTOR'S			25X		

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

X1

[redacted] of GEMRADA sent a letter to [redacted] (CIA Contracting Officer) on 28 July 1964 requesting acceptance of the proposal for conversion of Task Order #6 of [redacted] Contract [redacted] from CPFF to fixed-price redeterminable. This information was received from [redacted] on 29 July 1964. Expected delivery date is approximately seven months from date the contract is put into effect.

25X

X1

X1

25X

SECRET

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

6

25X

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

29 June 1964

INSPECTION REPORT NO. (If final, so state)

17

ESTIMATED COMPLETION DATE

November 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

(I) Gamma Rectifier

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

75

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING

3. EXCELLENT

5. ACCEPTABLE

7. UNSATISFACTORY

2. SUPERIOR

4. HIGHLY SATISFACTORY

6. BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE

OTHER (Specify) (over)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

12 June 1964

S

IN

FOR 3-6

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

EDITION

(When Filled In)


Excluded from automatic downgrading and declassification

(12-36)

25X

X1

On 12 June 1964 a meeting concerning the rectifier was held at AMS.
Those present were:



25X

The pro & con of the foulup on the rectifier lens design was discussed. The conclusion was that it involved a complete lens redesign which was two weeks underway at that time. The [redacted] representatives reemphasized their confidence that a lens could be designed to meet the contract specifications.

25X

The contract will be renegotiated on a Fixed Price basis. [redacted] will assume most of the cost of lens design and fabrication as it was a result of "their mistakes".

25X

This will delay delivery another seven months.

Actual cost of the renegotiated contract has not been determined but will be in the neighborhood of [redacted]. A proposal outlining remaining effort was due the week of 29 June. Army will again provide funds.

25X

CONTRACT INSPECTION REPORT		CONTRACT NO. <div style="border: 1px solid black; width: 50px; height: 15px; margin: 0 auto;"></div>	TASK NO. 6		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 27 May 1964	25X		
		INSPECTION REPORT NO. (If final, so state) 16			
		ESTIMATED COMPLETION DATE November 1964			
NAME OF CONTRACTOR <div style="border: 1px solid black; width: 150px; height: 20px; margin: 0 auto;"></div>					
TYPE OF COMMODITY OR SERVICE (I) Gamma Rectifier					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED <u>97%</u>					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> EXCELLENT	5. <input type="checkbox"/> ACCEPTABLE	7. <input checked="" type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> SUPERIOR	4. <input type="checkbox"/> HIGHLY SATISFACTORY	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input checked="" type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE					25X
SIGN					
INSP					

All work has ceased on the Gamma I rectifiers pending resolution of #3 overrun; this overrun is in the amount of []

25X1

It has been discovered that the especially designed lens for this rectifier although very high in resolution capability suffers from intolerable distortions. It is claimed by the [] engineers that a breakdown in communicating with the optical design and fabricating department during the design stage is the resultant cause for the inferior lens.

25X1

In a meeting of 1 June with [] [] (GIMBADA), it was decided to re-negotiate the contract on a fixed price basis for the amount of [] for the completion of the two rectifiers to include a corrected design and fabrication of lens. Army will furnish the required funds.

25X1

25X1

This will entail further delay of approximately five (5) months after contract.

SECRET

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

6

25X

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

27 April 1964

INSPECTION REPORT NO. (If final, so state)

16

ESTIMATED COMPLETION DATE

30 June 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Gun I (70 mm Pan) Rectifier

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

98%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING

3. EXCELLENT

5. ACCEPTABLE

7. UNSATISFACTORY

2. SUPERIOR

4. HIGHLY SATISFACTORY

6. BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF

SIGNATURE

INSPECT

25X

Another short delay, to 30 May has been incurred. More time for check out and training is needed; consequently, approximately two more weeks will be needed.

X1 The overrun of [] has been met by the appropriate Army Agency (Contracting Officer, [] for details). No further financial or technical difficulties are anticipated prior to completing and delivery of the instruments.

25X

SECRET

(When Filled In)

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING

3. EXCELLENT

5. ACCEPTABLE

7. UNSATISFACTORY

2. SUPERIOR

4. HIGHLY SATISFACTORY

6. BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

SIGNATURE OF INSPECTOR

DIVISION

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

SECRET

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

CONTRACT INSPECTION REPORT	CONTRACT NO.	TASK NO.
		6

25X1

TO: ENGINEERING SECTION/CB/PD/OL	DATE 4 March 1964
	INSPECTION REPORT NO. (If final, so state) 1A
	ESTIMATED COMPLETION DATE 30 June 1964

NAME OF CONTRACTOR

[Redacted]

TYPE OF COMMODITY OR SERVICE

Genie I (70mm Pan) Rectifier

THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO *
--	---

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO
---	--

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> EXCELLENT	5. <input type="checkbox"/> ACCEPTABLE	7. <input type="checkbox"/> UNSATISFACTORY
2. <input type="checkbox"/> SUPERIOR	4. <input checked="" type="checkbox"/> HIGHLY SATISFACTORY	6. <input type="checkbox"/> BARELY ADEQUATE	

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

<input type="checkbox"/> CONTINUE AS PROGRAMMED	<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
<input type="checkbox"/> TERMINATE	<input checked="" type="checkbox"/> OTHER (Specify) *

* Overall of approximately [Redacted] will be funded by AIG

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
2 February 1964

[Redacted]

25X1

1
1
1
[redacted] AEC (DE PA), and I visited [redacted]
[redacted] Project engineer and Engineer, respectively, of [redacted] to review progress
on the rectifier.

25X1
25X

1
Both [redacted] and myself were delighted with the instrument from the
technical viewpoint. It has been kept simple in physical concept. This will
afford maximum end efficiency in quality of rectified product and ease of
operation of the instrument. The engineers and technicians are to be commended.
The model will be ready for testing in about two weeks.

1
The overrun, and particularly the type of overrun, leaves nothing but a
waxy waste. About [redacted] is justifiable, a technical
overrun truly. The remainder is overhead. Costs, of course, have risen, but
an added 1% material handling fee, made retroactive to October of last year,
is difficult to digest.

AEC will supply the total overrun funding.

SECRET

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

CONTRACT INSPECTION REPORT	CONTRACT NO.	TASK NO.	25X
		6	

TO: ENGINEERING SECTION/CB/PD/OL	DATE	28 January 1964
	INSPECTION REPORT NO. (If final, so state)	13
	ESTIMATED COMPLETION DATE	30 June 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Gamma I (70mm Pan) Rectifier

THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input type="checkbox"/> NO	THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input type="checkbox"/> NO
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input type="checkbox"/> YES <input type="checkbox"/> NO	ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input type="checkbox"/> YES <input type="checkbox"/> NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

A grid, resolution target and four (4) rolls of film furnished as per contract and letter of request dated 27 Nov 63. OSA-5071-63

OVERALL PERFORMANCE OF CONTRACTOR

1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> EXCELLENT	5. <input type="checkbox"/> ACCEPTABLE	7. <input type="checkbox"/> UNSATISFACTORY
2. <input type="checkbox"/> SUPERIOR	4. <input checked="" type="checkbox"/> HIGHLY SATISFACTORY	6. <input type="checkbox"/> BARELY ADEQUATE	

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED	<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
<input type="checkbox"/> TERMINATE	<input type="checkbox"/> OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

Unofficially, the contractor has requested a delay in delivery, to wit, No. 1 instrument, 10 April, No. 2 instrument, 15 May. The long delay in procuring optical glass of the right specification has been the cause of the delay.

CONTRACT INSPECTION REPORT

CONTRACT NO. [] TASK NO. 6

TO: ENGINEERING SECTION/CB/PD/OL

DATE 30 December 1963
 INSPECTION REPORT NO. (If final, so state) 12
 ESTIMATED COMPLETION DATE 30 June 1964

NAME OF CONTRACTOR []

TYPE OF COMMODITY OR SERVICE
 Gemma I (70mm Pan) Rectifier

THE CONTRACTOR IS ON SCHEDULE YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME YES NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY YES NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. SUPERIOR
- 3. EXCELLENT
- 4. HIGHLY SATISFACTORY
- 5. ACCEPTABLE
- 6. BARELY ADEQUATE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE 21 November 1963 - Progress satisfactory
 DIVISION P&DS
 SIGNATURE OF APPROVER []

SECRET

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

CONTRACT INSPECTION REPORT	CONTRACT NO.	TASK NO.
		6

25X1

TO: ENGINEERING SECTION/CB/PD/OL	DATE
	27 November 1963
	INSPECTION REPORT NO. (If final, so state)
	11
	ESTIMATED COMPLETION DATE
	30 June 1964

NAME OF CONTRACTOR

[Redacted]

TYPE OF COMMODITY OR SERVICE

Gamma I (70mm Pan) Rectifier

THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> EXCELLENT	5. <input type="checkbox"/> ACCEPTABLE	7. <input type="checkbox"/> UNSATISFACTORY
2. <input type="checkbox"/> SUPERIOR	4. <input checked="" type="checkbox"/> HIGHLY SATISFACTORY	6. <input type="checkbox"/> BARELY ADEQUATE	

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED	<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
<input type="checkbox"/> TERMINATE	<input type="checkbox"/> OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

SIG

INS

[Redacted Signature Area]

25X1

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7
CONTRACT INSPECTION REPORT

6

25X

TO:
ENGINEERING SECTION/CB/PD/OL

DATE
4 November 1963

INSPECTION REPORT NO. (If final, so state)
10

ESTIMATED COMPLETION DATE
30 June 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Gamma I (70mm Fan) Rectifier

THE CONTRACTOR IS ON SCHEDULE
 YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS
 YES NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME
 YES NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY
 YES NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

- | | | | |
|---|--|---|--|
| 1. <input type="checkbox"/> OUTSTANDING | 3. <input type="checkbox"/> EXCELLENT | 5. <input type="checkbox"/> ACCEPTABLE | 7. <input type="checkbox"/> UNSATISFACTORY |
| 2. <input type="checkbox"/> SUPERIOR | 4. <input checked="" type="checkbox"/> HIGHLY SATISFACTORY | 6. <input type="checkbox"/> BARELY ADEQUATE | |

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- | | |
|--|--|
| <input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED | <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE |
| <input type="checkbox"/> TERMINATE | <input type="checkbox"/> OTHER (Specify) |

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

SIGNATURE

INSPECTOR

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

25X

X1

SECRET

(When Filled In)

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7
CONTRACT INSPECTION REPORT

6

25X

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

6 August 1963

INSPECTION REPORT NO. (If final, so state)

9

ESTIMATED COMPLETION DATE

1 January 1964

NAME OF CONTRACTOR

[Redacted]

TYPE OF COMMODITY OR SERVICE

KH-4 Rectifier (Gamma I)

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS



YES



NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME



YES



NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY



YES



NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING

3. EXCELLENT

5. ACCEPTABLE

7. UNSATISFACTORY

2. SUPERIOR

4. HIGHLY SATISFACTORY

6. BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE

SIGNATURE

INITIALS

FORM

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

11-62 1037

SECRET

Excluded from automatic downgrading and declassification

(12-36)

X1

X1

SECRET

(When Filled In)

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

CONTRACT INSPECTION REPORT

6

25X

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

1 July 1963

INSPECTION REPORT NO. (If final, so state)

8

ESTIMATED COMPLETION DATE

March 1964

NAME OF CONTRACTOR

[Redacted]

TYPE OF COMMODITY OR SERVICE

Gamma I Rectifier (70ma)

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

YES

NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

YES

NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

YES

NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING

3. EXCELLENT

5. ACCEPTABLE

7. UNSATISFACTORY

2. SUPERIOR

4. HIGHLY SATISFACTORY

6. BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE. INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

17 June 1963

SIGNATURE OF INSPECTOR

[Signature]

DIVISION

INS

25X

X1

Approved For Release 2003/05/15 : CIA-RDP78B0474A003200010033-7
CONTRACT INSPECTION REPORT

6

25X

TO:
ENGINEERING SECTION/CB/PD/OL

DATE
6 May 1963
INSPECTION REPORT NO. (If final, so state)
7
ESTIMATED COMPLETION DATE
9 mos. after receipt of contract

NAME OF CONTRACTOR

[Redacted]

TYPE OF COMMODITY OR SERVICE

Gamma I Rectifier

THE CONTRACTOR IS ON SCHEDULE

YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

YES **Being Negotiated**

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

YES NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

YES NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. SUPERIOR
- 3. EXCELLENT
- 4. HIGHLY SATISFACTORY
- 5. ACCEPTABLE
- 6. BARELY ADEQUATE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

Letter part of March

SIGNATURE OF INSPECTOR

DIVISION

INSPE

[Redacted Signature Area]

25X

Contract should be finally negotiated early May. NPIC will have approx.
input to this rectifier to complete needed funds.

SECRET

(When Filled In)

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

CONTRACT INSPECTION REPORT		DATE	25X1		
TO: ENGINEERING SECTION/CB/PD/OL		1 April 1963	T.O. #6		
		INSPECTION REPORT NO. (If final, so state) #6			
		ESTIMATED COMPLETION DATE 9 months (Approx 1 January 1964)			
NAME OF CONTRACTOR					
TYPE OF COMMODITY OR SERVICE Gamma X (70mm) Rectifier					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input type="checkbox"/> NO NA		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input type="checkbox"/> YES <input type="checkbox"/> NO NA		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input checked="" type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> SUPERIOR 4. <input type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 28 March 1963					
SIGNATURE					
INS					

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

A memo to the Contracting Officer has been sent recently releasing funds for long lead time item procurement.

Finalization of work statement is eminent.

Presently there appears to be about more^{1A} funds required to get the desired instrument. NPIC will be required to furnish only half of the above amount; the other half being funded by Army. 25X

SECRET

(When Filled In)

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

CONTRACT INSPECTION REPORT

T.O. #5

25X

TO: ENGINEERING SECTION/CB/PD/OL

DATE: 1 April 1963
INSPECTION REPORT NO. (If final, so state) #6
ESTIMATED COMPLETION DATE: Completed

NAME OF CONTRACTOR

Study and Design of Gamma I (70ma) Rectifier

THE CONTRACTOR IS ON SCHEDULE [X] YES [] NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS [X] YES [] NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME [X] YES [] NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY [X] YES [] NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? [X] YES [] NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [] YES [X] NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

- 1. [] OUTSTANDING 3. [X] EXCELLENT 5. [] ACCEPTABLE 7. [] UNSATISFACTORY
2. [] SUPERIOR 4. [] HIGHLY SATISFACTORY 6. [] BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- [X] CONTINUE AS PROGRAMMED [] WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
[] TERMINATE [] OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

Table with 4 columns: ITEM, REC'D, DOES NOT APPLY, ITEM, REC'D, DOES NOT APPLY. Rows include PROTOTYPES, DRAWINGS AND SPECIFICATIONS, PRODUCTION AND/OR OTHER END ITEMS, MANUALS, FINAL REPORT, SPECIAL TOOLING, OTHER GOVERNMENT PROPERTY.

DATE OF LAST CONTACT WITH CONTRACTOR

28 March 1963

SIGNATURE OF INSPECTOR

DIVISION

INS [Redacted Signature] 25X

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

The proposal, design study, for the Gamma I rectifier has been evaluated and as of 28 March, technicalities have been evaluated to the satisfaction of the monitors. A finalized work statement is forthcoming.

SECRET

(When Filled In)

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

CONTRACT INSPECTION REPORT

25X

TO: ENGINEERING SECTION/CB/PD/OL

DATE 5 February 1963

INSPECTION REPORT NO. (If final, so state)

Final

ESTIMATED COMPLETION DATE Completed in January 1963

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Sets of special resolution test films

THE CONTRACTOR IS ON SCHEDULE YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME YES NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY YES NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING 3. EXCELLENT 5. ACCEPTABLE 7. UNSATISFACTORY
2. SUPERIOR 4. HIGHLY SATISFACTORY 6. BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
 TERMINATE OTHER (Specify)

Contract Completed.

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

Table with 6 columns: ITEM, REC'D, DOES NOT APPLY, ITEM, REC'D, DOES NOT APPLY. Rows include PROTOTYPES, DRAWINGS AND SPECIFICATIONS, PRODUCTION AND/OR OTHER END ITEMS, MANUALS, FINAL REPORT, SPECIAL TOOLING, OTHER GOVERNMENT PROPERTY.

DATE OF LAST CONTACT WITH CONTRACTOR

1962

SIGN

INSP

25X

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

COMMENTS:

All items have been delivered and found acceptable.

Contractor is not to be penalized for being delinquent in time.
There should be no extra cost to the government though.

SECRET

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

CONTRACT INSPECTION REPORT		CONTRACT NO.	TASK NO.		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 5 February 1963	5 25X1		
NAME OF CONTRACTOR		INSPECTION REPORT NO. (If final, so state) 5	ESTIMATED COMPLETION DATE Completed		
TYPE OF COMMODITY OR SERVICE Design Study, Gamma Rectifier					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) The design study is in hand and is being evaluated.					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> SUPERIOR 4. <input checked="" type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		<input checked="" type="checkbox"/>	MANUALS		<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT	<input checked="" type="checkbox"/>	<input type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>
DATE OF LAST CONTACT WITH CONTRACTOR					
SIG					
INS					

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

FORM 11-62 1897

SECRET

Excluded from automatic downgrading and declassification

(12-36)

SECRET

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

CONTRACT INSPECTION REPORT	CONTRACT NO.	TASK NO.
		6

TO: ENGINEERING SECTION/CB/PD/OL	DATE	25X1
		5 February 1963
	INSPECTION REPORT NO. (If final, so state)	
	ESTIMATED COMPLETION DATE	
		8 months after go ahead

NAME OF CONTRACTOR

[Redacted]

TYPE OF COMMODITY OR SERVICE

Develop Gamma Rectifier

THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input type="checkbox"/> NO NA	THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input type="checkbox"/> NO NA
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input type="checkbox"/> YES <input type="checkbox"/> NO NA	ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input type="checkbox"/> YES <input type="checkbox"/> NO NA

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

OVER

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> EXCELLENT	5. <input type="checkbox"/> ACCEPTABLE	7. <input type="checkbox"/> UNSATISFACTORY
2. <input type="checkbox"/> SUPERIOR	4. <input type="checkbox"/> HIGHLY SATISFACTORY	6. <input type="checkbox"/> BARELY ADEQUATE	NA

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED	<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
<input type="checkbox"/> TERMINATE	<input type="checkbox"/> OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		<input checked="" type="checkbox"/>	MANUALS		<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR

[Redacted]

25X1

Approved For Release 2003/05/15 : CIA-RDP78B04747A003200010033-7

SECRET

Excluded from automatic downgrading and declassification

COMMENTS:

X1 [redacted] impending action is forthcoming on this contract. [redacted] 25X
[redacted] of Army wish to purchase one Gamma I 70mm rectifier. They wish to 25X
conduct a technical discussion with the [redacted] engineers and formulate a final 25X
work statement before proceeding. It is estimated that an additional [redacted]
X1 will have to be added to the [redacted] left after the T.O. #5 study has been
finished.

SECRET

TO: Inspection Branch/PD/OL

DATE 13 July 1983

REPORT PERIOD: 1 January 1983

CONTRACT #

25X

REPORT # _____
(If final, so state)

5X1

Contractor

Address

Commodity/Service _____ Classification

25X

No. Of Prototypes _____ Contract Completion Date _____

The Contract is on schedule: _____ Yes No

The Contractor will remain within his allocated funds: Yes _____ No

An extension of time will be necessary: Yes _____ No

All phases of the technical progress are satisfactory: Yes _____ No

The overall performance of this Contractor is: Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. Subject to Improvement
 Unsatisfactory

Comments: Due to technical difficulties beyond the contractor's control, a delay has been incurred (see past reports).

4 each 70mm, 5 inch and 9 1/2 inch target film sets have been received todate and have been found to be satisfactory.

Recommended Action: No penalties to be administered to contractor.

Date of last visit to Contractor's Plant: None recently

25X

Inspected by:
Division & Ext:

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET

TO: Inspection Branch/PD/OL

DATE 7 January 1963

REPORT PERIOD: December 1962

CONTRACT #

25X

REPORT # 4
(If final, so state)

5X1

Contractor

Address

Commodity/Service _____ Classification

25X

No. Of Prototypes _____ Contract Completion Date Halted

The Contract is on schedule: Yes _____ No

The Contractor will remain within his allocated funds: Yes _____ No

An extension of time will be necessary: _____ Yes No

All phases of the technical progress are satisfactory: Yes _____ No

The overall performance of this Contractor is: Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. Subject to Improvement Unsatisfactory

Comments: This contract has been halted. The study phase TO #5 has been completed but due to cancellation of the collection program the hardware is no longer required.

Recommended Action: _____

Date of last visit to Contractor's Plant: None recently

Inspected by: *Lab*

25X

Division & Extension

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET

TO: Inspection Branch/PD/OL

DATE 7 January 1963

REPORT PERIOD: December 1962

CONTRACT

25X

REPORT # _____
(If final, so state)

5X1

Contractor

Address

Commodity/Service Study Classification

25X

No. Of Prototypes NA Contract Completion Date Halted

The Contract is on schedule: Yes No

The Contractor will remain within his allocated funds: Yes No

An extension of time will be necessary: Yes No

All phases of the technical progress are satisfactory: Yes No

The overall performance of this Contractor is: Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. Subject to Improvement Unsatisfactory

Comments: Refer to memo dated 7 January 1963, to contracting officer.

The hardware will no longer be needed due to cancellation of the collection phase.

Recommended Action: Reorient the contract, if expedient to service future systems.

Date of last visit to Contractor's Plant: None recently

Inspected by:

Division & Ext:

25X

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

TO: Inspection Branch/PD/OL

DATE 1 December 1962

REPORT PERIOD: November 1962

CONTRACT #

25X

REPORT # 3
(If final, so state)

5X1

Contractor

Address

Commodity/Service _____ Classification Secret

No. Of Prototypes _____ Contract Completion Date T.O. #5 Complete

The Contract is on schedule: Yes _____ No

The Contractor will remain within his allocated funds: Yes _____ No

An extension of time will be necessary: _____ Yes No

All phases of the technical progress are satisfactory: Yes _____ No

The overall performance of this Contractor is: Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. Subject to improvement Unsatisfactory

Comments: Evaluation delayed, explained in Memo of 6 November 1962.
Evaluation will be further delayed beyond the 30 November date for same reason presented in the memo.

Recommended Action: Hold.

Date of last visit to Contractor's Plant: _____

25X

Inspected by:
Division & Ext:

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

TO: Inspection Branch/PD/OL

DATE 1 December 1962

REPORT PERIOD: November 1962

CONTRACT #

25X

REPORT # _____
(If final, so state)

5X1

Contractor

Address _____

Commodity/~~services~~ _____ Classification Unclassified

No. Of Prototypes NA Contract Completion Date _____

The Contract is on schedule: _____ Yes _____ No

The Contractor will remain within his allocated funds: Yes _____ No

An extension of time will be necessary: Yes _____ No

All phases of the technical progress are satisfactory: Yes _____ No

The overall performance of this Contractor is: Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under Subject to improvement

comments. Unsatisfactory

Comments: See previous report for explanation of "Extension of time." Contracting Officer, was contacted about delivering some finished items. He will deliver 4 each 70MM, and 5" test films, immediately.

25X

5X1

Recommended Action: _____

Date of last visit to Contractor's Plant: _____

25X

Inspected by:
Division & Ext _____

~~SECRET~~

TO: Inspection Branch/PD/OL

DATE 1 November 1962

REPORT PERIOD: October 1962

CONTRACT # [redacted]

25X

REPORT # _____
(If final, so state)

5X1

Contractor [redacted]

Address [redacted]

Commodity/~~SECRET~~ _____ Classification Unclassified

No. Of Prototypes _____ Contract Completion Date _____

The Contract is on schedule: _____ Yes No

The Contractor will remain within his allocated funds: Yes _____ No

An extension of time will be necessary: Yes _____ No

All phases of the technical progress are satisfactory: Yes _____ No

The overall performance of this Contractor is: Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under Subject to improvement

comments. Unsatisfactory

5X1

Comments: As a result of a phone call by [redacted] tolerances on the product were altered -- letter to [redacted] dated 3 October 1962. In a conversation with [redacted] he stated that rejects due to the extreme tolerance requirement had delayed the product and would consequently cost more than the amount contracted for but [redacted] would have to absorb the excess costs.

25X

25X

25X

Recommended Action: Sit tight.

Date of last visit to Contractor's Plant: None

25X

Inspected by: _____

Division & Extension _____

~~SECRET~~

TO: Inspection Branch/PD/OL

DATE 1 November 1962

REPORT PERIOD: October 1962

CONTRACT #

25X

REPORT # 2

(If final, so state)

Contractor

Address

Commodity/Service _____ Classification Secret

No. Of Prototypes _____ Contract Completion Date 1 April 1963

The Contract is on schedule: _____ Yes No*

The Contractor will remain within his allocated funds: Yes _____ No

An extension of time will be necessary: Yes* _____ No

All phases of the technical progress are satisfactory: Yes _____ No

The overall performance of this Contractor is: Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. Subject to improvement Unsatisfactory

Comments: ^{TP&DS} Due to an inhouse (NPIC) imposed delay due to questions about whether Gamma II would be worthwhile, there has been a standown in evaluation of the Phase I, Task 5 part of the contract. It is expected that a decision and evaluation will be made about 6 November and therefore negotiations for a hardware contract in order. The contract is therefore not on schedule but not due to to.

25X

The time element will have/be modified when the contract for hardware negotiated.


Recommended Action: _____

Date of last visit to Contractor's Plant: _____

Inspected by:

Division & Ext:

25X



TO: Inspection Branch/PD/OL

DATE

1 October 1962

REPORT PERIOD: September

CONTRACT # 25X

REPORT #
(If final, so state)

5X1

Contractor

Address

Commodity/Service ~~XXXXXX~~ *Resolution Film* Classification 25X

No. Of Prototypes none Contract Completion Date 60-120 days after 11 June

The Contract is on schedule: Yes No

The Contractor will remain within his allocated funds: Yes No

An extension of time will be necessary: Yes No

All phases of the technical progress are satisfactory: Yes No

The overall performance of this Contractor is: Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. Subject to improvement

Unsatisfactory
No changes, delivery should begin this month.

Comments: _____

Recommended Action: _____

Date of last visit to Contractor's Plant: _____

Inspected by:

Division & Extension _____

GROUP 1
Excluded from automatic
downgrading and
declassification

25X

SECRET

TO: Inspection Branch/PD/OL

DATE 31 August 1962

REPORT PERIOD: August 1962

CONTRACT

25X

REPORT # 1

(If final, so state)

Contractor

Address

Commodity/Service Task #5 Classification Secret

No. Of Prototypes Phase I Contract Completion Date (6 weeks after contract dated 2 July 1962, final product 1 April 1963)

The Contract is on schedule: Yes No

The Contractor will remain within his allocated funds: Yes No

An extension of time will be necessary: Yes No

All phases of the technical progress are satisfactory: Yes No

The overall performance of this Contractor is: Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. Subject to improvement Unsatisfactory

Comments: Task #5, Phase 1, according to contracting officer has been forwarded. Until receipt of design and evaluation of same, contractor cannot proceed, therefore, delivery of final product could be delayed.

25X

Recommended Action: Obvious - get the material to the project monitors post haste.

Date of last visit to Contractor's Plant: _____

Inspected by:

Division & Ext

25X

SECRET

SEARCHED
SERIALIZED
INDEXED
FILED

5X1

SECRET

TO: Inspection Branch/PD/OL

DATE 22 June 1962

REPORT PERIOD: June 1962

CONTRACT # [redacted]

25X

REPORT # 1
(If final, so state)

5X1

Contractor [redacted]

Address [redacted]

Commodity/Service _____ Classification [redacted]

25X

No. Of Prototypes none Contract Completion Date (60-120 days after 11 June)

The Contract is on schedule: Yes _____ No

The Contractor will remain within his allocated funds: Yes _____ No

An extension of time will be necessary: _____ Yes No

All phases of the technical progress are satisfactory: Yes _____ No

The overall performance of this Contractor is: Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under Subject to improvement

comments. Unsatisfactory

5X1

Comments: [redacted] was informed by telephone on 11 June 1962 of the type resolution target (Mil Std 150) orientation desired which is for optical testing. This is to be considered the beginning of the contract so far as delivery dates are concerned.

Recommended Action: _____

Date of last visit to Contractor's Plant: _____

Inspected by: [redacted]

25X

Division & Ext [redacted]

SECRET